

Grantee: Houston, TX

Grant: B-08-MN-48-0400

January 1, 2020 thru March 31, 2020 Performance

Grant Number: B-08-MN-48-0400	Obligation Date:	Award Date:
Grantee Name: Houston, TX	Contract End Date:	Review by HUD: Reviewed and Approved
Grant Award Amount: \$13,542,193.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$13,542,193.00	Estimated PI/RL Funds: \$420,341.49	
Total Budget: \$13,962,534.49		

Disasters:

Declaration Number

NSP

Narratives

Areas of Greatest Need:

The City of Houston Planning and Development Department estimates that as of January 2008, Houston had a population of 2,229,199 residents. Over fifty-three percent of Houstonians are low to moderate-income (LMI) residents, with a majority being minorities. The supply of affordable housing has become an issue in recent years. Rental rates and purchase prices have increased rapidly, therefore limiting LMI resident's ability to afford housing. The supply of affordable housing, coupled with sub-prime lending practices, lender credit restrictions, and increased tax delinquencies, has destabilized many neighborhoods. As of March 2008, a total of 7,584 properties were foreclosed by lenders and municipalities, of which 758 properties are REO's. Furthermore, recent hurricanes (Katrina, Rita, and Ike) have adversely impacted the supply of affordable houses in the Houston area by severely damaging current dwelling units, displacing citizens, and welcoming residents from nearby counties and states.

Distribution and and Uses of Funds:

NSP funds will be leveraged with private sector partners to address foreclosures, increase homeownership, and expand the stock of affordable housing while removing the blight of vacant and abandoned buildings. To identify areas with the greatest need, HCDD rated census tracts and zip codes based upon the number of credit and tax foreclosures, numbers of REO (real estate owned) properties by lenders, and data provided by HUD regarding risk of foreclosure and relative levels of subprime lending. HCDD used risk ratings to determine census tracts most impacted by increased foreclosure activity. The level of risk ranged from ten being the highest, to one being the lowest. As a result, Target Zones were defined as contiguous high risk areas, containing multiple properties ranging between nine and ten. Based upon the data found in the Target Zones, HCDD decided to implement the following three activities or programs: 1. \$1,354,219 for administrative use 2. \$3,385,549 to benefit households at or below 50% of area median income (AMI) A. Deliverable: 40 units of for-sale housing for low-income (<50% of AMI) households 3. \$8,802,425 to benefit households at or below 120% of AMI A. Deliverable: 1 multi-family unit acquired to be conveyed to qualified third parties to construct 115 units with 25% being rented to households earning less than 50% of AMI.

*City of Houston added \$285,405.58 of Program Income for NSP1. Added 10% of the previously stated Program Income (\$28,540.65) to Administrative Cost. A new activity number 14G-9H43 has been created for Mayberry Homes with a budget amount of \$256,864.93.

**City of Houston added Program Income in the amount of \$15,820.35 on 3/22/2018.

* Total Program Income Earned as of 12/31/2016 \$420,341.49 for NSP 1.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:



Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$13,760,970.84
Total Budget	\$0.00	\$13,760,970.84
Total Obligated	\$0.00	\$13,760,970.84
Total Funds Drawdown	\$0.00	\$13,756,694.37
Program Funds Drawdown	\$0.00	\$13,462,071.76
Program Income Drawdown	\$0.00	\$294,622.61
Program Income Received	\$0.00	\$420,341.49
Total Funds Expended	\$0.00	\$13,826,077.08
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Target	Actual
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$2,031,328.95	\$0.00
Limit on Admin/Planning	\$1,354,219.30	\$1,066,183.40
Limit on Admin	\$0.00	\$1,066,183.40
Most Impacted and Distressed Threshold (Projected)	\$0.00	\$0.00
Progress towards LH25 Requirement	\$3,490,633.62	\$4,109,359.75



Overall Progress Narrative:

The activity(ies) associated with Mayberry contract #4600015016 will be created under the Acquisition/Rehabilitation – Single Family project in DRGR within Q2-2020.

Below is the status of the four homebuyer properties associated with this contract. These units will be reported in Q2-2020.

- We have identified 1 eligible home buyer at less than 50% LMI
- We have identified 3 eligible home buyers at 51% and above LMI

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
04-DEMO, Demolition	\$0.00	\$1,510,900.00	\$1,510,900.00
04/14G-ABR, Acquisiton/Rehabilitation-Multi-Family	\$0.00	\$8,802,425.00	\$8,802,425.00
04/14G-AR, Acquisition/Rehabilitation-Single Family	\$0.00	\$2,377,185.97	\$2,120,321.04
21A-ADM, Program Administration	\$0.00	\$1,070,459.87	\$1,028,425.72



Activities

Project # / 04-DEMO / Demolition

Grantee Activity Number: 04-9H08
Activity Title: Demolition of Blighted Structures

Activity Category:
 Clearance and Demolition

Activity Status:
 Under Way

Project Number:
 04-DEMO

Project Title:
 Demolition

Projected Start Date:
 10/01/2012

Projected End Date:
 03/31/2013

Benefit Type:
 Area ()

Completed Activity Actual End Date:

National Objective:
 NSP Only - LMMI

Responsible Organization:
 City of Houston Housing and Community

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$1,510,900.00
Total Budget	\$0.00	\$1,510,900.00
Total Obligated	\$0.00	\$1,510,900.00
Total Funds Drawdown	\$0.00	\$1,510,900.00
Program Funds Drawdown	\$0.00	\$1,510,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,510,900.00
City of Houston Housing and Community	\$0.00	\$1,510,900.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No activity in this quarter.



Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	100/70
# of buildings (non-residential)	0	0/2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Project # / 04/14G-ABR / Acquisiton/Rehabilitation-Multi-Family

Grantee Activity Number:	14G-9H06
Activity Title:	Acquisition/rehab of multi-family

Activity Category: Rehabilitation/reconstruction of residential structures	Activity Status: Under Way
Project Number: 04/14G-ABR	Project Title: Acquisiton/Rehabilitation-Multi-Family
Projected Start Date: 10/01/2010	Projected End Date: 06/01/2012
Benefit Type: Direct (HouseHold)	Completed Activity Actual End Date:
National Objective: NSP Only - LMMI	Responsible Organization: National Farm Workers Service Center, Inc.

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$6,601,818.75
Total Budget	\$0.00	\$6,601,818.75
Total Obligated	\$0.00	\$6,601,818.75
Total Funds Drawdown	\$0.00	\$6,601,818.75
Program Funds Drawdown	\$0.00	\$6,601,818.75

Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,601,818.75
National Farm Workers Service Center, Inc.	\$0.00	\$6,601,818.75
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition of a multi family building with 158 units which will be rehab and rent to households with income of up to 120% of area median income. Of the total project 25% of the funding will go toward housing households at or below 50% of the area median income.

Location Description:

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	1/1

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Housing Units	0	119/119
# of Multifamily Units	0	119/119

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	119/119	119/119	100.00
# Renter Households	0	0	0	0/0	119/119	119/119	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	14G-9H07
Activity Title:	Acquisition/rehab of multi-family

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-ABR

Projected Start Date:

10/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisiton/Rehabilitation-Multi-Family

Projected End Date:

06/01/2012

Completed Activity Actual End Date:

Responsible Organization:

National Farm Workers Service Center, Inc.

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$2,200,606.25
Total Budget	\$0.00	\$2,200,606.25
Total Obligated	\$0.00	\$2,200,606.25
Total Funds Drawdown	\$0.00	\$2,200,606.25
Program Funds Drawdown	\$0.00	\$2,200,606.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,200,606.25
National Farm Workers Service Center, Inc.	\$0.00	\$2,200,606.25
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition of a multi family building with 158 units which will be rehab and rent to households with income of up to 120% of area median income. Of the total project 25% of the funding will go toward housing households at or below 50% of the area median income.

Location Description:

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1
# ELI Households (0-30% AMI)	0	20/0



	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		40/39	
# of Multifamily Units	0		40/39	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	40/39	0/0	40/39	100.00
# Renter Households	0	0	0	40/39	0/0	40/39	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Project # / 04/14G-AR / Acquisition/Rehabilitation-Single Family

Grantee Activity Number:	14A-9H43
Activity Title:	Mayberry Homes-LMMI

Activity Category: Construction of new housing	Activity Status: Under Way
Project Number: 04/14G-AR	Project Title: Acquisition/Rehabilitation-Single Family
Projected Start Date: 05/15/2015	Projected End Date: 05/15/2017
Benefit Type: Direct (HouseHold)	Completed Activity Actual End Date:
National Objective: NSP Only - LMMI	Responsible Organization: Mayberry Homes, Inc.2

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$128,432.47
Total Budget	\$0.00	\$128,432.47
Total Obligated	\$0.00	\$128,432.47
Total Funds Drawdown	\$0.00	\$128,432.47
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$128,432.47



Program Income Received	\$0.00	\$123,717.19
Total Funds Expended	\$0.00	\$80,991.98
Mayberry Homes, Inc.2	\$0.00	\$80,991.98
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Construction of new single family housing on vacant lots for sale to households with income at or below 120% AMI.

Location Description:

NSP Target areas. To be determined at a later date

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/3
# of Singlefamily Units	0	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	2/3	3/3	66.67
# Owner Households	0	0	0	0/0	2/3	3/3	66.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	14A-9H43A
Activity Title:	Mayberry Homes-LH25 Set Aside

Activity Category:

Construction of new housing

Project Number:

04/14G-AR

Projected Start Date:

05/15/2015

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

05/15/2017

Completed Activity Actual End Date:

Responsible Organization:

Mayberry Homes, Inc.2

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$128,432.46
Total Budget	\$0.00	\$128,432.46
Total Obligated	\$0.00	\$128,432.46
Total Funds Drawdown	\$0.00	\$128,432.46
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$128,432.46
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$175,872.95
Mayberry Homes, Inc.2	\$0.00	\$175,872.95
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This activity will support Single Family Development benefitting low income home owners.

Location Description:

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/3
# of Singlefamily Units	0	3/3



Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	3/3	0/0	3/3	100.00
# Owner Households	0	0	0	3/3	0/0	3/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	14G-9H01
Activity Title:	Acquisition/rehab of SFR

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-AR

Projected Start Date:

03/26/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

09/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Tejano Center for Community Concerns

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$568,736.79
Total Budget	\$0.00	\$568,736.79
Total Obligated	\$0.00	\$568,736.79
Total Funds Drawdown	\$0.00	\$568,736.79
Program Funds Drawdown	\$0.00	\$568,736.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$80,162.45
Total Funds Expended	\$0.00	\$568,736.79
Tejano Center for Community Concerns	\$0.00	\$568,736.79
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition/Rehabilitation and Resale of SFR to very low income households with incomes at 50% of area median or less.

Location Description:

Target Zones 1, 2, 3 and Census Tracts.

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	5/11

	This Report Period	Cumulative Actual Total / Expected
	Total	Total



# of Housing Units	0	5/11
# of Singlefamily Units	0	5/11

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	5/11	0/0	5/11	100.00
# Owner Households	0	0	0	5/11	0/0	5/11	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	14G-9H02
Activity Title:	Acquisition/rehab of SFR

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-AR

Projected Start Date:

03/25/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

09/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Houston Habitat for Humanity

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$1,090,549.00
Total Budget	\$0.00	\$1,090,549.00
Total Obligated	\$0.00	\$1,090,549.00
Total Funds Drawdown	\$0.00	\$1,090,549.00
Program Funds Drawdown	\$0.00	\$1,090,549.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,090,549.00
Houston Habitat for Humanity	\$0.00	\$1,090,549.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition/rehab and resale of 13 housing units to very low income households.

Location Description:

Target Zones 1, 2, and 3 and Census Tract.

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	10/13

	This Report Period Total	Cumulative Actual Total / Expected Total



# of Housing Units	0	10/13
# of Singlefamily Units	0	10/13

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	10/13	0/0	10/13	100.00
# Owner Households	0	0	0	10/13	0/0	10/13	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	14G-9H02A
Activity Title:	Acquisition/Rehab/Single Family

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-AR

Projected Start Date:

03/25/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Houston Habitat for Humanity

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$340,000.00
Total Budget	\$0.00	\$340,000.00
Total Obligated	\$0.00	\$340,000.00
Total Funds Drawdown	\$0.00	\$340,000.00
Program Funds Drawdown	\$0.00	\$340,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$340,000.00
Houston Habitat for Humanity	\$0.00	\$340,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition and rehab of single family houses for sale to households whose income does not exceed 120% of the area median income.

Location Description:

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	7/4

	This Report Period	Cumulative Actual Total / Expected
	Total	Total



# of Housing Units	0	7/4
# of Singlefamily Units	0	7/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	7/4	7/4	100.00
# Owner Households	0	0	0	0/0	7/4	7/4	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	14G-9H04
Activity Title:	Acquisition/rehab of SFR

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-AR

Projected Start Date:

03/25/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

09/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Guiding Light

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$80,121.24
Guiding Light	\$0.00	\$80,121.24
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition/rehab and resale of 7 housing units to very low income households.

Location Description:

Target Zones 1, 2, and 3 and Census Tract.

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	14G-9H05
Activity Title:	Acquisition/rehab of SFR

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

04/14G-AR

Projected Start Date:

03/25/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation-Single Family

Projected End Date:

09/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Fifth Ward Community Redevelopment Corporation

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$121,035.25
Total Budget	\$0.00	\$121,035.25
Total Obligated	\$0.00	\$121,035.25
Total Funds Drawdown	\$0.00	\$121,035.25
Program Funds Drawdown	\$0.00	\$121,035.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$216,461.85
Total Funds Expended	\$0.00	\$121,035.25
Fifth Ward Community Redevelopment Corporation	\$0.00	\$121,035.25
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition/rehab and resale of 7 housing units to very low income households.

Location Description:

Target Zones 1, 2, and 3 and Census Tract.

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	1/7

	This Report Period Total	Cumulative Actual Total / Expected Total



# of Housing Units	0	1/7
# of Singlefamily Units	0	1/7

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	1/7	0/0	1/7	100.00
# Owner Households	0	0	0	1/7	0/0	1/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Project # / 21A-ADM / Program Administration

Grantee Activity Number:	21A-ADM-101
Activity Title:	Administrative Costs

Activity Category: Administration	Activity Status: Under Way
Project Number: 21A-ADM	Project Title: Program Administration
Projected Start Date: 03/26/2009	Projected End Date: 03/31/2013
Benefit Type: ()	Completed Activity Actual End Date:
National Objective: N/A	Responsible Organization: City of Houston Housing and Community

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	N/A	\$1,070,459.87
Total Budget	\$0.00	\$1,070,459.87
Total Obligated	\$0.00	\$1,070,459.87
Total Funds Drawdown	\$0.00	\$1,066,183.40
Program Funds Drawdown	\$0.00	\$1,028,425.72
Program Income Drawdown	\$0.00	\$37,757.68
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,055,444.87



City of Houston Housing and Community	\$0.00	\$1,055,444.87
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To allow for the planning, performance, and monitoring of activities under the NSP.

Location Description:

City of Houston

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

