

Grantee: Hernando County, FL

Grant: B-11-UN-12-0021

July 1, 2021 thru September 30, 2021 Performance

Grant Number: B-11-UN-12-0021	Obligation Date:	Award Date:
Grantee Name: Hernando County, FL	Contract End Date: 03/10/2014	Review by HUD: Reviewed and Approved
Grant Award Amount: \$1,953,975.00	Grant Status: Active	QPR Contact: Carrie Cline
LOCCS Authorized Amount: \$1,953,975.00	Estimated PI/RL Funds: \$1,000,000.00	
Total Budget: \$2,953,975.00		

Disasters:

Declaration Number

No Disasters Found

Narratives

Summary of Distribution and Uses of NSP Funds:

Hernando Summary

Hernando County plans to use its NSP3 funds to:

1. Activity 1 is the Acquisition and Rehabilitation of NSP-eligible properties for low-income rental or homeowner housing. The County plans to use \$1,270,083 of its NSP funds for this activity. The County intends to impact 12 properties and households.
2. Activity 2 is the Acquisition and Rehabilitation of NSP-eligible properties for rental or homeowner housing. This activity will address the 25% low-income housing set-aside required by the program. The County plans to use \$488,494 of its NSP funds for this activity. The County intends to impact 5 properties and low income households.
3. Activity 3 is Land Banking. The County does not currently have any specific activity for this use. However, the County wishes to reserve this Eligible Use in case the responsiveness or availability of units under Eligible Use B is insufficient.
4. Activity 4 is Program Administration. The County will use \$195,398 of its NSP3 funds to pay reasonable and necessary expenses of implementing the program.

How Fund Use Addresses Market Conditions:

Further analysis of the Hernando housing market conditions from information gathered on RealtyTrac.com, Trulia.com, PolicyMap.com, the HUD website, and Hernando County Association of Realtors helped to determine suitable target areas. It was noted that the Spring Hill area is one of the most popular areas in Hernando County to purchase a home. The median sales price has dropped to \$85,000, which is only \$73 per square foot. There are still over 1,800 homes for sale in the area and another 1,100 in various stages of foreclosure. Sales remain brisk as over 1,300 homes have recently sold in the area. Interest rates have remained at or below 5% the last few months, which are at the lowest levels in over 50 years. Homebuyers are finding sustainable home finance solutions with products such as FHA insured and USDA guaranteed loans. The combination of reduced rates, market decline, and such a large surplus of homes on the real estate market has directly caused increased affordability for all consumers currently looking to purchase a home. The NSP Program helped with positive change by educating realtors and prospective buyers about the market as well as creating additional incentives to buy/repair over 80 foreclosed homes, for both rental and ownership, in the Spring Hill area. The analysis of this data led the County to decide to carry out the activities described in Section 7.

Amendment 3, January 15, 2014 - Hernando County requests approval to enlarge its currently approved Area of Greatest Need (AGN). The current AGN will be enlarged by adding an area that adjoins to the north of the current AGN and another area in the southern part of the County (see maps). These new areas have been discussed as possible Areas of Greatest Need at a Citizen Advisory Task Force (CATF) meeting on October 29, 2013. The CATF recommended approval of the addition to the Hernando County Board of County Commissioners (BOCC). The BOCC met on November 19, 2013 and approved adding these new areas as an AGN. A public comment period for this change was run from October 25 to November 10, 2013. No comments or questions were received.

Hernando County requests this expansion because over the last several weeks the County staff has been working with NSP3 applicants to find properties that fit our program requirements and are located in the current AGN. We are finding that there are only a limited number of foreclosures in the current AGN. This situation is confirmed by the Housing Market Analysis done for the County by the National Community Stabilization Trust (NCST). The Analysis noted that REO rates have remained flat, suggesting additional shadow inventory still in the market. It was also noted that defaults continue to be noted in the 34606, 34608, and 34609 zip codes of the County. Therefore, in order to expend its NSP3 funds within the timeframe required, the County would like to expand its current AGN as depicted in the attached maps. The County plans on impacting the same number of properties as originally planned.



Additional Information for this request:

Neighborhood ID#'s - 6057006 and 6303924

Ensuring Continued Affordability:

The County will use the HOME affordability limits in its rehabilitation/resell and rehabilitation/rent activities. In those activities, as per 24CFR 92.252(e), the County will ensure that all properties receiving NSP funding will be secured by a restriction on the deed and/or recorded mortgage as follows:

Under \$15,000 = 5 years
\$15,000 - \$40,000 = 10 years
Over \$40,000 = 15 years
New Construction = 20 years

To also help maintain the long-term affordability, it should be noted that interest will not be charged. All soft second, deferred payment mortgages will be 0% interest.

Definition of Blighted Structure:

A blighted structure is a structure that has substantial deterioration in which conditions are leading to economic distress or endangerment of life. The County agrees by ordinance that the structure is blighted when one or more of the following factors are presented:

1. Unsanitary or unsafe conditions;
 2. Deterioration of site or other improvement; or
- Faulty lot layout in relation to size, adequacy, accessibility, or usefulness.

Definition of Affordable Rents:

Affordable Rents are defined as and shall not exceed the Fair Market Rents (FMR) published annually by the U.S. Department of Housing and Urban Development for the Tampa - St. Petersburg - Clearwater, FL Metropolitan Statistical Area (MSA). The current rates are listed below:

Efficiency
1 Bedroom
2 Bedroom
3 Bedroom
4 Bedroom
FMR
\$714
\$792
\$958
\$1,214
\$1,466

Source: U.S. Department of Housing and Urban Development, 2011

Housing Rehabilitation/New Construction Standards:

Per HUD guidance, any gut rehabilitation or new construction of residential buildings up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.

Additionally, any gut rehabilitation or new construction of mid or high rise multifamily units will be designed to meet American Society of Heating, Refrigerating, and Air-Conditioning Engineers Standard 90.1-2004, Appendix G plus 20%. Other rehabilitation will meet those standards to the extent applicable to the rehabilitation work being undertaken, e.g. replacing older obsolete products and appliances with Energy-Star - 46 labeled products. Water efficient toilets, showers, and faucets, such as those with the WaterSense label, will be installed. Where relevant, the housing will be improved to mitigate the impact of disasters, such as earthquakes, hurricane, flooding, and fire. The County will apply the County's NSP Housing Plan, County Building Code or Florida Residential Building Code when more restrictive.

Vicinity Hiring:

The County will do everything feasible to provide for the hiring of individuals and small businesses that are owned and operated by persons residing in the vicinity of the NSP3 projects, especially Section 3 persons and businesses. This will include, but not be limited to advertising in local newspapers, working with the local Workforce Board and colleges and using the County's website to reach vicinity and Section 3 employees and businesses for needed NSP services to implement the NSP3 Abbreviated Action Plan. The County will issue RFP's specifically looking for persons/businesses that are engaged in landscaping, painting, debris removal and related services to accomplish this goal. The County will adhere to the local, State, and Federal procurement procedures in this hiring process.

Procedures for Preferences for Affordable Rental Dev.:

The County will use at least 25% of its NSP3 grant funds to assist households with incomes at or below 50% AMI. We will achieve this target by executing agreements with Partners/Developers using "Eligible Use B: Purchase and Rehabilitate Homes." The Partners/Developers will acquire and rehabilitate units that will be rental units restricted to persons whose incomes do not exceed 50% AMI. For this income group, we plan to address at least four homes, and more if possible (depending on purchase and rehab costs).

Grantee Contact Information:

NSP3 Program Administrator Contact Information

Name (Last, First)

Ramirez, Veda

Email Address

vramirez@hernandocounty.us

Phone Number

352-540-4338

Mailing Address

20 North Main Street, Room 161, Brooksville, FL 34601-2817

Web Address: www.co.hernando.fl.us

FAX: 352-540-4339



Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$0.00	\$2,953,975.00
Total Budget	\$0.00	\$2,953,975.00
Total Obligated	\$0.00	\$2,407,124.53
Total Funds Drawdown	\$0.00	\$2,407,124.53
Program Funds Drawdown	\$0.00	\$1,495,256.31
Program Income Drawdown	\$0.00	\$911,868.22
Program Income Received	\$0.00	\$911,868.22
Total Funds Expended	\$0.00	\$2,407,124.53
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
Hernando County Board of County Commissioners	\$ 0.00	\$ 2,407,124.53

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	99.99%	.00%	.00%
Minimum Non Federal Match	\$.00	\$.00	\$.00
Overall Benefit Amount	\$2,658,311.64	\$.00	\$.00
Limit on Public Services	\$293,096.25	\$.00	\$.00
Limit on Admin/Planning	\$195,397.50	\$295,397.50	\$283,419.93
Limit on Admin	\$.00	\$295,397.50	\$283,419.93
Most Impacted and Distressed	\$.00	\$.00	\$.00
Progress towards LH25 Requirement	\$738,493.75		\$512,323.79

Overall Progress Narrative:

As of March 31, 2019, the County is still working with Hernando County Housing Authority to enter into agreement to satisfy the set aside requirement. March 31, 2021 Hernando County begin seeking additional partners and activities to meet the set aside requirement since no agreement with the Housing Authority has been made. March 31, 2018, the County, via its developer partner, has purchased a total of 18 homes; 14 for homeownership and four (4) for rental. The developer also received a 19th property via a donation from Bank of America, which the County rehabilitated with NSP funds and designated a rental. The 14th acquired home was resold to an eligible homebuyer April 27, 2015, and the County leased all 5 of the homes acquired as rental properties. As of June 30, 2014, The County's contract with its developer expired and the County took title to all the NSP rental homes as of October 1, 2015. Hernando County entered into an agreement with Hernando County Housing Authority for ownership and management of all the NSP rental homes. The County has selected a developer for acquisition, rehab, and resale, and the developer has aquired two homes since that time. Rehab on the homes were completed and the homes were sold to an eligible buyers February 2016 and April 27, 2018, however NSP1 Program Income funds, which were awarded by the state were used for rehab and acquisition and reported to the state since Hernando County NSP1 funds were awarded from the state through CDBG. Hernando County is still in negotiation to enter into an agreement with Hernando County Housing Authority to aquire, rehab and resale or aquire, rehab, lease, and manage properties to very low income eligible households to meet our "Set Aside" requirement and close out NSP3. Our estimated timetable is 6 months to a year.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown



1, Acquisition and Rehabilitation	\$0.00	\$1,920,083.50	\$1,159,284.74
2, Acquisition and Rehabilitation for Set Aside	\$0.00	\$738,494.00	\$162,542.06
4, Program administration	\$0.00	\$295,397.50	\$173,429.51

Activities

Project # / 1 / Acquisition and Rehabilitation



Grantee Activity Number: 1-1

Activity Title: Acquisition and Rehabilitation

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

06/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition and Rehabilitation

Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hernando County Board of County Commissioners

Overall	Jul 1 thru Sep 30, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$1,920,083.50
Total Budget	\$0.00	\$1,920,083.50
Total Obligated	\$0.00	\$1,611,380.81
Total Funds Drawdown	\$0.00	\$1,611,380.81
Program Funds Drawdown	\$0.00	\$1,159,284.74
Program Income Drawdown	\$0.00	\$452,096.07
Program Income Received	\$0.00	\$848,549.90
Total Funds Expended	\$0.00	\$1,611,380.81
Hernando County Board of County Commissioners	\$0.00	\$1,611,380.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Hernando County intends to work through affordable housing partners, with the capacity to provide affordable housing and meet NSP3 goals and requirements, by utilizing the Acquisition and Rehabilitation Eligible Use. The plan is to make grants to local affordable housing partners, who will be selected by the County, to acquire, rehab, and then resell 12 NSP-eligible properties as affordable housing to low-, moderate-, or middle-income households. Minor Amendment (06/25/14): The County staff will also work directly with realtors and contractors to acquire, rehabilitate, and resell at least four (4) NSP eligible properties as affordable housing directly to low-, moderate-, or middle-income households. Home values throughout the Metropolitan Area have fallen approximately 32% over the last few years. Utilizing the HUD NSP3 Mapping Tool, the County has identified a specific target area in the Spring Hill community upon which the purchase, rehab, and reselling of these properties will have a significant impact. Concentrating the NSP3 funding in this area will decrease the number of vacant units in the area, should increase property values, and should enhance the affordability of housing throughout the area. The County will require that homeowners demonstrate the ability to pay conventional mortgage rates and maintain the home after the available NSP funds have been provided to acquire and rehab the property. No sub-prime or other high risk non-conventional mortgages will be allowed in this program. The term of assistance begins on the date of resale to a LMMI eligible household. Restrictions on the deed and/or mortgages shall apply for the affordability period on all NSP units. Affordability provisions will remain in effect for the minimum HOME affordability terms used in NSP1. For the affordability period, subsequent purchasers of assisted units must be income eligible. If not, the amount of assistance will be recaptured at resale. The benefit to income-qualified persons or households is threefold, in that 1) the homebuyer will have the opportunity to purchase a home that will be priced below market value, 2) that home will have been recently rehabilitated, and 3) where cost feasible, will have increased energy efficiency. The average NSP cost per unit is expected to be about \$105,000. The area will also benefit by the decrease in number of vacant homes in the area, the estimated increase in property values, and the expected enhanced affordability of housing.



In Hernando County, we will provide maximum opportunities for the hiring of employees and small businesses that are owned and operated by persons residing in the vicinity of the NSP3 projects, especially Section 3 persons and businesses. This will include but not be limited to advertising in local newspapers and on the County's website for the employees and businesses that the County will need to carry out its Abbreviated Action Plan. The County will specifically look for opportunities to hire persons/businesses that are engaged in landscaping, painting, debris removal and similar services to accomplish this goal. The County will adhere to local, State, and Federal procurement procedures in this hiring process.

Action Plan Modification dated March 13, 2015- Hernando County adds Direct Homeowner Assistance (24 CFR 570.201 (n)) to Activity 1-1, Acquisition and Rehabilitation. The County will work directly with NSP eligible homeowners, per paragraph 3.6 of the County's Housing Assistance Plan, on the purchase of a home within the County's designated NSP3 Areas of Greatest Need. The County will provide down-payment assistance and rehabilitation as required up to a maximum of \$50,000.

Location Description:

Portion of the unincorporated community in Hernando County known as Spring Hill.

Activity Progress Narrative:

Q4 2021 Activity 1-1 Narrative: As of December 31, 2015, the County via its developer purchased a total of 14 homes for homeownership and the 14th home was resold to an eligible homebuyer April 27, 2015. The County added Direct Homeowner Assistance to Activities 1-1 and 2-1 and is currently in process of submitting a second Request for Proposal for a new developer for acquisition, rehab and resale. The county once again attempted to use Direct Homeownership Assistance for activities 1-1 and 2-1 this quarter, however purchase is still pending at the end of this quarter. The County exceeded its 100% expenditure requirement as of December 31, 2013. Hernando County is presently in negotiation to enter into an agreement with Hernando County Housing Authority to acquire, rehab and resale or acquire, rehab, lease, and manage properties to very low income eligible households to meet our "Set Aside" requirement and close out NSP3. Our Estimated timetable is 6 months to a year.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	14/12
# of Singlefamily Units	0	14/12

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	5/5	6/4	14/12	78.57
# Owner	0	0	0	5/5	6/4	14/12	78.57

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 2 / Acquisition and Rehabilitation for Set Aside



Grantee Activity Number: 2-1

Activity Title: Acquisition and Rehabilitation

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

2

Projected Start Date:

06/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition and Rehabilitation for Set Aside

Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hernando County Board of County Commissioners

Overall	Jul 1 thru Sep 30, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$738,494.00
Total Budget	\$0.00	\$738,494.00
Total Obligated	\$0.00	\$512,323.79
Total Funds Drawdown	\$0.00	\$512,323.79
Program Funds Drawdown	\$0.00	\$162,542.06
Program Income Drawdown	\$0.00	\$349,781.73
Program Income Received	\$0.00	\$63,318.32
Total Funds Expended	\$0.00	\$512,323.79
Hernando County Board of County Commissioners	\$0.00	\$512,323.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Hernando County intends to work through affordable housing partners, with the capacity to provide affordable housing and meet NSP3 goals and requirements, by utilizing the Acquisition and Rehabilitation Eligible Use. The Plan is to make grants to local affordable housing partners, who will be selected by a competitive process, to acquire, rehab, and then rent at least four foreclosed properties as affordable housing to low-income (50% of area median income) households. The home values throughout the Metropolitan Area have fallen approximately 32% over the last few years. Utilizing the HUD NSP3 Mapping Tool, the County has identified a specific target area in the Spring Hill community upon which the purchase, rehab, and renting of these properties will be able to have a significant impact. Utilizing the NSP3 funding in this area will decrease the number of vacant units in the area, should increase property values, and enhance the affordability of housing throughout the area. The County will require that renters demonstrate the ability to pay Fair Market Rent (up to 30% of household income for VLI income limits) and maintain the home after the available NSP funds have been provided to acquire and rehab the property. Restrictions on the deed and/or mortgages shall be recorded and apply for the affordability period on all rental units. Affordability provisions will remain in effect for the minimum HOME affordability terms used in NSP1. For the affordability period, the subsequent purchasers of assisted units must be income eligible. If not, the amount of assistance will be recaptured. The benefit to income-qualified persons or households is the ability to rent a home that will be 1) priced below market value, 2) will have been recently rehabilitated, and 3) where cost feasible, have increased energy efficiency. The average NSP cost per unit is estimated to be \$98,000. The area will also benefit by the decrease in number of vacant homes in the area, the increase in property values, and the enhanced affordability of housing. The County will apply the rental preferences, as defined on page 3, by applying all set-aside funding to rental properties.



Action Plan Modification dated March 13, 2015 - Hernando County adds Direct Homeowner Assistance (24 CFR 570.201 (n)) to Activity 2-1, Acquisition and Rehabilitation. The County will work directly with NSP eligible homeowners, per paragraph 3.6 of the County's Housing Assistance Plan, on the purchase of a home within the County's designated NSP3 Areas of Greatest Need. The County will provide down-payment assistance and rehabilitation as required up to a maximum of \$50,000.

Location Description:

Portion of the unincorporated community in Hernando County know as Spring Hill.

Activity Progress Narrative:

Q4 2021, Hernando County intends to work through affordable housing partners, with the capacity to provide affordable housing and meet NSP3 goals and requirements, by utilizing the Acquisition and Rehabilitation Eligible Use. The Plan is to make grants to local affordable housing partners, who will be selected by a competitive process, to acquire, rehab, and then rent at least four foreclosed properties as affordable housing to low-income (50% of area median income) households. The home values throughout the Metropolitan Area have fallen approximately 32% over the last few years. Utilizing the HUD NSP3 Mapping Tool, the County has identified a specific target area in Spring Hill community upon which the purchase, rehab, and renting of these properties will be able to have a significant impact. Utilizing the NSP3 funding in this area will decrease the number of vacant units in the area, should increase property values, and enhance the affordability of housing throughout the area. The County will require that renters demonstrate the ability to pay Fair Market Rent (up to 30% of household income for the VLI income limits) and maintain the home after the NSP funds have been provided to acquire and rehab the property. Restrictions on the deed and/or mortgages shall be recorded and apply for a period on all rental units. Affordability provisions will remain in effect for the minimum HOME affordability terms used in NSP1. For the affordability period, the subsequent purchasers of assisted units must be income eligible. If not, the amount of assistance will be recaptured. The benefit to income qualified persons or households is the ability to rent a home that will be 1) priced below the market value, 2) will have been recently rehabilitated, and 3) where cost feasible, have increased energy efficiency. The average NSP cost per unit is estimated to be \$98,000. The area will also benefit by the decrease in number of vacant homes in the area, the increase in property values, and the enhanced affordability of housing. The County will apply the rental preferences, as defined on page 3, by applying all setaside funding to rental properties. Action Plan Modification dated March 13, 2015 - Hernando County adds Direct Homeowner Assistance (24 CFR 570.201 (n)) to Activity 2-1, Acquisition and Rehabilitation. The County will work directly with NSP eligible homeowners, per paragraph 3.6 of the County's Housing Assistance Plan, on the purchase of a home within the County's designated NSP3 Areas of Greatest Need. The County will provide downpayment assistance and rehabilitation as required up to a maximum of \$50,000.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	5/5
# of Singlefamily Units	0	5/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	6/5	0/0	6/5	100.00
# Renter	0	0	0	6/5	0/0	6/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 4 / Program administration



Grantee Activity Number: 4-1

Activity Title: Program administration

Activity Type:

Administration

Project Number:

4

Projected Start Date:

06/01/2011

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Program administration

Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hernando County Board of County Commissioners

Overall	Jul 1 thru Sep 30, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$295,397.50
Total Budget	\$0.00	\$295,397.50
Total Obligated	\$0.00	\$283,419.93
Total Funds Drawdown	\$0.00	\$283,419.93
Program Funds Drawdown	\$0.00	\$173,429.51
Program Income Drawdown	\$0.00	\$109,990.42
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$283,419.93
Hernando County Board of County Commissioners	\$0.00	\$283,419.93
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

NSP3 Program Administration funds will be used to pay reasonable and necessary expenses of implementing the program. This includes but is not limited to County staff salaries, office supplies, and contracting with a consulting firm to provide administrative and rehabilitation assistance.

Location Description:

Portion of the unincorporated community in Hernando County know as Spring Hill.

Activity Progress Narrative:

Q4 2021 Activity 4-1 Narrative: As of December 31, 2015, the County via its developer partner has purchased 4 rental homes and aquired one (1) donated rental home. All five (5) rental homes are now occupied. As of June 30, 2014, the County's contract with its developer expired and the County took title to all the NSP rental homes. As of October 1, 2015, Hernando County entered into an agreement eith Hernando County Housing Authority for ownership and management of all the NSP rental homes. The County has added Direct Homeowner Assistance to Activities 1-1 and 2-1. Hernando County has a developer but it is presently in negotiation to enter into an agreement with Hernando County Housing Authority to acquire, rehab and resale or acquire, rehab, lease, and manage properties to very low-income eligible households to meet our "Set Aside" requirement and close NSP3. Our estimated timetable is 6 months to a year.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None