

Date: 03/06/2020

Subject: HUD CMS Developer Alert: Updated Schedule for Proposed 9902 Changes

HUD CMS Developers:

The original schedule for the proposed 9902 changes targeted FY 2021 for implementation. Due to roadblocks that impacted that schedule, HUD is now targeting the implementation of the new 9902 to FY2022 reporting to allow CMS developers sufficient time for completing system updates. The new schedule is targeting the Fall of 2020 for release of the new XML schema for ARM v6, new ARM v6 pilot environment, and updated CMS documentation. Regular notices will be sent to CMS developers prior to the release of ARM v6 in the fall to keep you updated on progress.

Of course, it should be noted that development schedules are subject to funding availability and HUD OCIO requirements and policy.

Thank you,  
Theresa  
HUD HCS/ARM Support Team