
April 1, 2020 thru June 30, 2020 Performance Report

B-08-MN-12-0030Grant:

West Palm Beach, FLGrantee:

Grant Number:
B-08-MN-12-0030

Grantee Name:
West Palm Beach, FL

LOCCS Authorized Amount:
$4,349,546.00

Estimated PI/RL Funds:
$1,350,000.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$5,699,546.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

As of October 1, 2008, the City of West Palm Beach had 3,396 residential properties in the legal foreclosure process as compared to Palm
Beach County which had 15,135 properties in the legal foreclosure process. As of June 4, 2009, the City had 2,488 residential properties in
the legal foreclosure process, while Palm Beach County had 11,015. These numbers indicate that the foreclosure problem continues
throughout the City of West Palm Beach and Palm Beach County.
There is a continuing gap between incomes in the City when compared to the cost of purchasing a home. In addition, the Section 8 Fair
Market Rent for a two-bedroom apartment in West Palm Beach-Boca Raton area is $438 higher than in Naples-Marcos Island area where the
Area Median Income is $3,200 higher than the Area Median Income in Palm Beach County. There is a continuing shortage of decent, safe,
affordable rental housing in the City of West Palm Beach.

Distribution and and Uses of Funds:

On March 4, 2009, a contract was executed awarding the City $4,349,548 from the U.S. Department of Housing and Urban Development
(HUD) as emergency assistance for the redevelopment of foreclosed and abandoned homes. On November 17, 2008, Resolution No. 473-08
authorized the initial amendment to the Consolidated Plan and One Year Action Plan to receive and utilize the Neighborhood Stabilization
Program Funds. The Amendment authorized the establishment of the Neighborhood Stabilization Program and NSP Action Plan and detailed
the initial distribution of funding and defined the activities to be carried out within the Plan.
The initial plan provided that the $4,349,546 award be utilized exclusively for the Acquisition of foreclosed and abandoned properties in the
amount of $3,914,592 (Activity B) with $434,954 set aside for administration. This Resolution No. 312-09 amends the Consolidated Plan and
One Year Action Plan by expanding the initial Action Plan to reallocate funding to provide for three additional activities eligible under NSP
guidelines.
On 4-19-2010 Commission passed Resolution 165-10 which established eligible Activity C, Land Bank, for homes and residential properties
that have been foreclosed upon.
On 6-28-10 Commission passed Resolution 238-10 which eliminated Eligible Activity A, Finance Mechanisms for $250,000 and also reduced
Eligible Activity C, Land Banks by $127,000 and also Eligible Activity D, Demolition by $40,592. The total reductions of $417,592 will be
utilized under Eligible Activity E, Redevelop demolished or vacant properties.
A) Finance Mechanisms   reduced by $250,000
C) Land Banks               reduced by $127,000
D) Demolition                reduced by $ 40,000
A breakdown of revised activities and their funding allocation follows:
A) Finance Mechanisms   $            0
B) Purchase & Rehab      $2,155,000
C) Land Banks               $    73,000
D) Demolition                $    69,000
E) Redevelopment         $1,617,592 
Administration               $  434,954
Total                            $4,349,546
In addition, Resolution No. 312-09 expands the geographic boundaries to include the target areas neighboring Coleman Park. The target
areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

On 10/13/16
1. Increased estimated Program Income by $600,001.34 to $763,693.00.
2. Increased Activity 1.1 Admin budget by $45,659.00 to $480,613.00.

On 09/28/17

Active

QPR Contact:Grant Status:
Mark White

Grant Award Amount:
$4,349,546.00
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$0.00

N/A

$4,123,464.10

$0.00

$4,901.51

$0.00

Total Obligated

$401,702.06

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,699,546.00

$11,126.01 $848,018.11

Match Contributed

     Program Funds Drawdown

To Date

$4,531,440.92

$5,699,546.00

$5,699,546.00

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$454,371.28

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$454,371.28

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$652,431.90

Target

$434,954.60

Minimum Non-Federal Match

Progress towards LH25 Requirement $1,424,886.50 $1,735,585.98

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

1. Increased estimated Program Income by $586,307.00 to $1,350,000.00
2. Increased Activity 1.1 budget by $18,933.00 to $499,546.00
3.D

Distribution and and Uses of Funds:

ecreased Activity 2.1 budget by $493,513.49 to $600,000.00
4. Decreased Activity 2.2 budget by $136,341.41 to $600,000.00
5. Decreased Activity 3.1 budget by $47,444.90 to $0
6. Decreased Activity 4.1 budget by $84,507.74 to $1,900,000.00
7. Increased Activity 4.2 budget by $1,600,000.00 to $1,600,000.00
8. Increased Activity 4.3 budget by $500,000.00 to $500,000.00
9. Decreased Activity 6.1 budget by $65,384.46 to $0

Definitions and Descriptions:

The primary purpose of the NSP is to rescue neighborhoods from economic deterioration and the neighborhood blight caused by vacancy and
foreclosure. The City's initial Action Plan provided that the funds be used for the purchase, rehabilitation and retention of foreclosed properties
within the Coleman park neighborhood. After rehabilitation, the properties were to be used primarily for rental with an option to own after a
period of stability and potential owners developing the credit worthiness to obtain a 1st mortgage covering a portion of the purchase price. The
balance of the purchase price would be evidenced by a soft second mortgage and restrictive covenant to insure affordability for the
appropriate periods outlined in Federal guidelines.

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$0.00 $4,525,166.16Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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The City of West Palm Beach is continuing the reconciliation process of its NSP1 Program.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Administration $0.00 $499,546.00 $373,133.54

2, Acquisition & Rehabilitation $0.00 $1,200,000.00 $933,967.68

3, Demolish blighted structures $0.00 $0.00 $0.00

4, Acquisition & Redevelopment $0.00 $4,000,000.00 $2,816,362.88

6, Land Bank $0.00 $0.00 $0.00
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Activities

1 / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,546.00

N/A City of West Palm Beach1

Total Projected Budget from All Sources

Match Contributed

$499,546.00

$0.00

$0.00

$0.00

$499,546.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1.1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$81,237.74

$0.00

N/A

09/30/2010

$0.00

To Date

03/01/2009

 (  )

$454,371.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration of the NSP1 Program. On 10/13/16, the budgeted amount of this activity increased by $45,659.00 to
$480,613.00. 

Location Description:

City of West Palm Beach 401 Clematis St. West Palm Beach, FL 33401

The City expended $4,559.51 during this QPR period.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

1

Project Title:

Administration

$458,930.79$4,559.51City of West Palm Beach1

$0.00     Program Funds Drawdown $373,133.54

$458,930.79$4,559.51Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2 / Acquisition & RehabilitationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

NSP Only - LH - 25% Set-Aside City of West Palm Beach1

Total Projected Budget from All Sources $600,000.00

$0.00

$0.00

$600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2.1

$0.00

$20,310.83

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$26,660.63

N/A

09/30/2010

$0.00

To Date

03/01/2009

Direct ( HouseHold )

$501,220.55

Responsible Organization:

Acquisition - general Under Way

Acquisition & Rehabilitation - Single Family (LH)Activity Title:

Project Number:

2

Project Title:

Acquisition & Rehabilitation

$0.00     Program Funds Drawdown $474,559.92

$501,383.26$34.50Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

NSP funds will be used to purchase 10 residential properties (single family low income), rehabilitate them and retain them as
rentals with an option to buy. After rehabilitation, all properties shall meet the City of West Palm Beach Minimum Housing Code
Standards. These homes shall be strengthened against future hurricane damage. No less than ten (10) of these units will be
provided for households with incomes at 50 percent or less of the Area Median Income.

Location Description:

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

The City expended $34.50 during this QPR period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$501,383.26$34.50City of West Palm Beach1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/10 0/0 1/10# of Households 0 0 100.00

0 1/10 0/0 1/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

NSP Only - LMMI City of West Palm Beach1

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$1,410.40

$600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2.2

$0.00

$223,216.68

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$33,378.42

$0.00

N/A

09/30/2010

$0.00

To Date

03/01/2009

Direct ( HouseHold )

$492,786.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

NSP funds will be used to purchase 9 residential properties (single family LMMI residents), rehabilitate them and retain them as
rentals with an option to buy. After rehabilitation, all properties shall meet the City of West Palm Beach Minimum Housing Code
Standards. These homes shall be strengthened against future hurricane damage.

Location Description:

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

The City received program income from principal and interest payments during this QPR period.

Activity Progress Narrative:

Acquisition & Rehabilitation - Single Family(LMMI)Activity Title:

Project Number:

2

Project Title:

Acquisition & Rehabilitation

$492,858.52$0.00City of West Palm Beach1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/9# of Properties 0

$0.00     Program Funds Drawdown $459,407.76

$492,858.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

23/9# of Housing Units 0

23/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 2/0 5/9# of Households 0 0 100.00

0 3/0 2/0 5/9# Owner Households 0 0 100.00

4 / Acquisition & RedevelopmentProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,900,000.00

NSP Only - LMMI City of West Palm Beach1

Total Projected Budget from All Sources $1,900,000.00

$0.00

$1,900,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4.1

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$56,160.36

N/A

09/30/2010

$0.00

To Date

03/01/2009

Direct ( HouseHold )

$1,715,392.86

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Acquisition & Redevelopment (LMMI)Activity Title:

Project Number:

4

Project Title:

Acquisition & Redevelopment

$0.00     Program Funds Drawdown $1,659,232.50
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Match Contributed $0.00

$8,557.07

$0.00

Program Income Received $589,407.44

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

NSP funds will be used to redevelop demolished or vacant properties. Correlates with CDBG-Eligible Activities: Acquisition
Disposition Public facilities and improvements Public services for housing counseling, but only to the extent that counseling
beneficiaries is limited to prospective purchasers or tenants of the redeveloped properties. Relocation Direct homeownership
assisiatnce (but expanded to include LMMI persons) Eligible rehabilitation and preservation activities Special activities by
CBDOs

Location Description:

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

The City received program income from principal/interest payments and late fees during this QPR period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,715,392.86$0.00City of West Palm Beach1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/16# of Housing Units 0

1/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 4/0 5/16# of Households 0 0 100.00

0 1/0 4/0 5/16# Owner Households 0 0 100.00

$1,715,392.86$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside City of West Palm Beach2

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$1,158.54

$1,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4.2

$0.00

$15,083.16

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$101,046.03

$0.00

N/A

06/30/2013

$0.00

To Date

02/19/2013

Direct ( HouseHold )

$1,234,365.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The activity includes the new construction or reconstruction of residential properties properties on vacant lots owned by the City
of WPB. The homes are to be sold to income eligible households. If the homes are unable to be sold within a reasonable time
period, the City will convert to a rental strategy.

Location Description:

This activity is located in the NSP-approved target area in the Coleman Park neighborhood.

The City received program income from principal and interest payments during this QPR period.

Activity Progress Narrative:

Acquisition & Redevelopment (LH)Activity Title:

Project Number:

4

Project Title:

Acquisition & Redevelopment

$1,234,365.43$0.00City of West Palm Beach2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,133,319.40

$1,234,365.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI City of West Palm Beach2

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4.3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$103,218.88

$0.00

N/A

09/03/2018

$0.00

To Date

09/01/2008

Area (  )

$127,029.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Location Description:

The City expended $307.50 during this QPR period.

Activity Progress Narrative:

Redevelopment Public FacilityActivity Title:

Project Number:

4

Project Title:

Acquisition & Redevelopment

$128,510.06$307.50City of West Palm Beach2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $23,810.98

$128,510.06$307.50Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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