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Executive Summary:

Delaware State Housing Authority (DSHA), an agency of the State of Delaware, applied for funding under the Neighborhood Stabilization
Program 2 (NSP 2) for the amount of $13,425,000 to assist 139 households and individuals in 27 high-need census tracts throughout the state
of Delaware.
 
On 2/11/2010, DSHA was awarded $10,007,109 to assist 101 households and individuals.  DSHA was the lead applicant in the application for
funding using Neighborhood Stabilization Program 2.  DSHA is the state's sole Housing Finance Agency, the Public Housing Authority for Kent
and Sussex Counties, and is a Planning and Community Development Agency.   DSHA will ensure that NSP 2 funds are used for eligible
activities which will be carried out by DSHA directly and through binding contractual relationships with units of local governments currently
involved in carrying out activities under the Community Development Block Grant (CDBG) and the Neighborhood Stabilization Program 1
(NSP 1). 
 
DSHA proposes to use the following eligible activities to stabilize neighborhoods in Delaware most negatively impacted by increased
foreclosures:

,
    •  NSP Eligible Use A - Establish financing mechanisms for the purchase and redevelopment of foreclosed-upon homes and residential
properties, including such mechanisms as soft-seconds, loan loss reserves and shared-equity loans for low- and moderate-income
homebuyers.
,
    •  NSP Eligible Use B - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed-upon, in order
to sell, rent or redevelop such homes and properties.  All of the funds made available to Delaware under NSP 2 shall be used to serve
individuals and families whose income does not exceed 120 percent of Area Median Income (AMI)
,
 
At least 25 percent of the funds appropriated or otherwise made available shall be used for the purchase and redevelopment of abandoned or
foreclosed homes or residential properties that will be used to house individuals or families whose incomes do not exceed 50 percent of AMI. 
 
On July 2, 2009, DSHA published advertisements in the Delaware State News and the Wilmington News Journal announcing that DSHA was
applying to HUD for funding under the NSP 2.  The announcement indicated the purpose of the grant, the target geographies and the activities
to be carried out by the grant as well as the DSHA website address for the NSP 2, and information about the public comment period. 
 
The website address is www.destatehousing.com/services/dv_nsp.shtml. 
 
As of July 2, 2009, it provided information about the NSP 2 grant application, including a detailed spreadsheet identifying targeted census
tracts in each county along with the number of houses and associated budget for those activities. 
 
As sections of the application were approved for submission, they were posted to the website between July 2, 2009 and July 10, 2009.  In
addition, on July 1, 2009, DSHA sent out a mass e-mail to our mailing list of approximately 3,000 people announcing the comment period and
providing a summary of our expected application and the website address.

Active

QPR Contact:Grant Status:
Angelique Lord

Grant Award Amount:
$10,007,109.00
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This Report Period To DateOverall

Target Geography:

In Delaware, there are three key foreclosure trends: , 1) foreclosures in urban areas, often in already-struggling neighborhoods, largely within
the City of Wilmington , 2) foreclosures in older inner-ring suburbs also already experiencing decline and an aging housing stock , 3)
foreclosures, sharp price declines and vacancies in new suburban communities that developed rapidly in the past decade.  In these areas,
households stretched their budgets beyond their limits to afford larger, traditional, single-family homes, often also increasing their commuting
costs as well ,   This inflated demand also led to overbuilding and now a subsequent oversupply of moderate- to high-priced homes in areas
where the local economy offers few jobs capable of truly supporting these housing costs.  Southern New Castle County, northern and central
Kent County, and coastal Sussex County all have large inventories of recently-built, high-cost homes.   As across the country, many
homeowners in Delaware used the equity in their homes to support other household spending or reduce other debt.  As Delaware home
values increased – almost 65 percent from 2002 - 2007 - those years felt like a gold rush for homeowners.  However, as prices have fallen and
job losses mounted, many homeowners have been left with no other resources and often with negative or near-negative equity.  Owners who
were cost-burdened several years ago are even more cost-burdened now.   FORECLOSURES IN DELAWARE   In 2000, there were 1,434
foreclosure filings in the state of Delaware.  By 2005, this had increased to 2,121 and by 2008, to 4,488 - an increase of over 200 percent over
nine years.  The number of foreclosures begun in the first quarter of 2009 is close to the total number of filings in the year 2000.  According to
the Mortgage Bankers Association National Delinquency Survey, as of the first quarter of 2009, in Delaware: , 7.24 percent of all loans were
30 days or more past due (12,132 loans); , 1,374 foreclosures were started during the quarter; , 5.01 percent of loans were seriously
delinquent – either in foreclosure or 90 or more days past due (8,395 loans); and, , 22.5 percent of subprime loans were 30 or more days past
due (3,717 loans) and 19.90 percent were seriously delinquent (3,288 loans). ,   From the first quarter of 2008 to the first Quarter of 2009, the
number of loans seriously delinquent increased 54 percent - from 5,450 to 8,395. Disconcertingly, the number of prime loans that were
seriously delinquent increased 45 percent - from 2,611 to 3,791. First American Core Logic’s December 2008 Negative Equity Report,
estimated to cover 85 percent of the mortgages in the United States, reported that 40,317 mortgages in Delaware had negative equity or near-
negative (less than 5 percent) equity.  These 40,000 mortgages account for 27 percent of all mortgages in the state, and, compared to 2007
American Community Survey estimates, 17 percent of all homeowners in the state. Subprime Loans, Foreclosure Filings and Foreclosure
Inventories Area ZIPSubprime Loans as of 3/2008 Owner Occupied Units (2000)* Subprime Loans as % of Owner-Occupied Units
Foreclosure Filings (2008) Fclosure Filings(1/09 - 5/09) Bear/Newark Area 19701     771     9,395     8.21%     184 10619702     951   &

Target Geography:

nbsp; 11,143    8.53%     244 158 New Castle Area 19720 1,571 14,433 10.88% 486 244 Wilmington 19801 347 1,891 18.35% 130 5119802
754 5,402 13.96% 255 13119805 874 9,171 9.53% 260 140 Edgemoor 19809 206 4,401 4.68% 50 34 Northern Kent 19901 390 6,909 5.64%
66 n/a19904 557 6,336 8.79% 100 n/a19977 156 5,349 2.92% 64 n/a Magnolia Area 19962 151 1,589 9.50% 16 n/a19946 65 1,080 6.02% 11
n/a19979 n/a 208 n/a 2 n/a Coastal Sussex 19930 44 1,219 3.61% 16 1119944 9 166 5.

Program Approach:

As in Delawares NSP 1, for NSP 2 DSHA proposes to work with local government sub-recipients, who will carry out direct program
implementation with nonprofit partners. This structure takes advantage of existing capacity: planning, administration and monitoring at the
state level; detailed neighborhood knowledge, development capacity, and existing nonprofit partnerships at the local level.   Some of the target
census tracts are in ZIP codes targeted in Delawares NSP 1, including 19904, 19977, 19801, 19802, 19805, 19701, 19702, and 19720,
covering areas in northern Kent County, Wilmington, and the Bear/Newark and New Castle areas in New Castle County.  In these areas, NSP
2 activities will build upon and contribute to the success of NSP 1, allowing for increased volume in some particularly troubled areas and new
activities in others.  In many of the states most challenged areas, the condition of housing is of great concern and a barrier to neighborhood
stabilization.  In these areas where NSP 1 is actively acquiring and rehabilitating properties, NSP 2 will further support neighborhood
stabilization with rehabilitation, helping build a critical mass of rehabilitated, owner-occupied properties which would otherwise be contributing
to continued neighborhood decline by their poor condition or vacancy.   Delawares proposed NSP 2 activities will result in stabilization of the
housing markets in the proposed areas by: , Reducing the supply of foreclosed and abandoned homes - taking them off the market and
reducing the inventory that pushes down prices and creates vacancies, contributing to neighborhood decline. , Increasing demand for homes
through the availability of financing mechanisms to assist low- and moderate-income buyers to afford homes. , Helping struggling
neighborhoods to maintain or improve their homeownership rates, improve the condition and quality of housing, and reduce vacancies. ,
Providing a stock of permanently affordable homes through use of the Diamond State Community Land Trust. Some of these benefits will take
effect as soon as activities can begin.  The reduction in supply will occur as soon as local government subgrantees and their partners can
begin to identify and acquire homes in the target areas.  ,   As the programs financing mechanisms are marketed to and used by potential
buyers, the increase in demand will be reflected in key real estate statistics like average days on market, sales volume, and home prices.  By
working with homeownership counseling agencies, we hope to identify buyers for financing mechanisms quickly from the pool of households
already actively engaged in homeownership counseling, allowing this aspect of the program to kick off quickly as well and contribute to market
stabilization.   Long-term economic benefits include: increasing homeownership rates in struggling neighborhoods, creating wealth-building
opportunities for low- and moderate-income households through homeownership, and much-needed investment in Delaware’s older
communities and housing stock, ideally acting as a catalyst for further private investment in target neighborhoods.   DSHA expects to use most
of thSP 2 funds to assist credit-worthy households with incomes at or below 120 percent of AMI to become homeowners.  Wet od mortgage
and forgivable as described in section (d) below which describs long- term affordability strategies.  Most of the people assis

Program Approach:

ted in the 50 percent of AMI and below income range will be people who are receiving assistance from a nonprofit organization that has
identified affordable housing as a barrier for their target population.  These homes will be managed by nonprofit organizations as rentals for
low-income people.   DSHA intends to make extensive use of the community land trust model using the Diamond State Community Land
Trust, a statewide nonprofit that develops and manages community land trust homes.&

Consortium Members:

Delaware's NSP 2 does not have a consortium. 

How to Get Additional Information:

 For more information, visit www.nspdelaware.com or www.destatehousing.com.
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$0.00

N/A

$10,007,109.00

$0.00

$0.00

$0.00

Total Obligated

$4,246,024.82

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$14,630,889.95

$0.00 $4,721,074.59

Match Contributed

     Program Funds Drawdown

$14,253,133.82

$14,630,889.95

$14,630,889.95

Program Income Received

$0.00

$0.00

During this quarter, the State of Delaware drew no NSP 2 Program fund and no Program Income. To date,
$14,253,133.82 has been expended in NSP 2 funds.
Note 1: Some DRGR reports are showing incorrect Program Income balances. Program income at Grant levels
(reports 5A & 7B) are incorrect as both are $497.46 more than the correct balance. 
Note 2: NSP 2 #01-03 Total funds expended listed in the QPR is correct however DRGR total is not.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,361,574.07

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,361,574.07

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Target

$1,000,710.90

Minimum Non-Federal Match

Progress towards LH25 Requirement $3,739,580.03 $4,188,094.67

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $1,338,447.51 $894,480.00

2, Purchase & Rehab $0.00 $6,175,183.42 $4,012,036.32

3, Administration $0.00 $1,400,258.12 $907,674.00

4, Demolition $0.00 $301,000.00 $138,371.00

5, Redevelopment of Vacant and Abandoned Properties $0.00 $5,705,041.98 $4,054,547.68

NSP2 PI Waiver, NSP 2 Program Income Waiver $0.00 $0.00 $0.00

$0.00 $14,253,133.82Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Activities

1 / Financing MechanismsProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Kent County Levy Court2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #01-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This activity will be used to provide finacing mechanisms for the purchase and rehabilitation of foreclosed upon homes in Kent
County's NSP2 to be sold to moderate- and middle-income households. 

Location Description:

This activity will focus on financing mechanisms for the purchase and rehabilitation of foreclosed upon homes of Kent County's
NSP2 in census tracts 402.2, 405, 418.01, and 422.02.

NSP 2 #01-01 Use A: No activity to report.

Activity Progress Narrative:

Kent Financing MechActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Kent County Levy Court2

$0.00     Program Funds Drawdown $0.00

PI NSP 2 Kent
Program Income Account:

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,869.67

NSP Only - LMMI Sussex County2

Total Projected Budget from All Sources

Match Contributed

$512,869.67

$0.00

$0.00

$0.00

$512,869.67

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #03-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$83,661.69

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$512,869.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Sussex County NSP2 will establish finance mechanism for low-, moderate-, and middle-income households to purchase
foreclosed upon homes. 

Location Description:

The Sussex County NSP2 will focus on census tracts 509, 510.01, and 511. 

NSP 2 #03-01 Use A: No activity to report.

Activity Progress Narrative:

Sussex Finance MechActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$512,869.67$0.00Sussex County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Housing Units 0

$0.00     Program Funds Drawdown $429,207.98

PI NSP 2 Sussex
Program Income Account:

$512,869.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 3/2 5/2# of Households 0 0 80.00

0 1/0 3/2 5/2# Owner Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,918.49

NSP Only - LH - 25% Set-Aside Sussex County2

Total Projected Budget from All Sources

Match Contributed

$586,918.49

$0.00

$0.00

$0.00

$586,918.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #03-02

$0.00

$238,659.35

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$121,646.47

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$586,918.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Sussex County NSP2 will establish financing mechanisms for households under 50% area median income to purchase
foreclosed upon homes.

Location Description:

The Sussex County NSP2 will focus on census tracts 509, 510.01, and 511.

NSP 2 #03-02 Use A LH25: No activity to report.

Activity Progress Narrative:

Sussex Financing LH25Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$586,918.49$0.00Sussex County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $465,272.02

PI NSP 2 Sussex
Program Income Account:

$586,918.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 0 0 100.00

0 7/7 0/0 7/7# Owner Households 0 0 100.00

2 / Purchase & RehabProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,001.93

NSP Only - LMMI Kent County Levy Court2

Total Projected Budget from All Sources $489,001.93

$0.00

$0.00

$489,001.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #01-02

$0.00

$162,787.76

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$174,349.93

N/A

12/31/2020

$0.00

To Date

08/30/2010

Direct ( HouseHold )

$489,001.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Kent Purchase & RehabActivity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$489,001.93$0.00Kent County Levy Court2

$0.00     Program Funds Drawdown $314,652.00

PI NSP 2 Kent
Program Income Account:

$489,001.93$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Kent County will purchase and rehabilitate foreclosed and/or abandoned homes for resale.  These homes will be for
homeowners up to 120% AMI.

Location Description:

Kent County's Use B, excluding the low-income set-aside will focus on census tracts 402.02, 405, 418.01, and 422.02. Effective
with the Substantial Amendment approved on February 26, 2016, the following Census Tracts were added: 410, 415, 430 and
433 --combined former 2000 Census tracts 406 and 408. Three of the four Census tracts in the expanded area are contiguous
to the initial target area and are contiguous or are located within the NSP 1 zip code areas of Kent County.  One Census tract
lies outside the initial target area.  Housing conditions in all Census tracts continue to present a need for further attention from
the program. The purpose of the program will not change nor will the scope of its activities and its beneficiaries. 

NSP 2 #01-02 Use B: No activity to report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/3 2/3# of Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,691.26

NSP Only - LH - 25% Set-Aside Kent County Levy Court2

Total Projected Budget from All Sources

Match Contributed

$134,691.26

$0.00

$0.00

$0.00

$134,691.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #01-03

$0.00

$18,163.27

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$8,851.26

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$134,691.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Kent County NSP2 low-income set-aside will be used for the purchase and rehabilitation of foreclosed homes for the resale
and rent by households under 50% AMI. 

Location Description:

The Kent County NSP2 low-income set-aside activity will focus on census tracts 402.02, 405, 418.01, and 422.02. Effective
with the Substantial Amendment approved on February 26, 2016, the following Census Tracts were added: 410, 415, 430 and
433 --combined former 2000 Census tracts 406 and 408. Three of the four Census tracts in the expanded area are contiguous
to the initial target area and are contiguous or are located within the NSP 1 zip code areas of Kent County.  One Census tract
lies outside the initial target area.  Housing conditions in all Census tracts continue to present a need for further attention from
the program. The purpose of the program will not change nor will the scope of its activities and its beneficiaries. 

NSP 2 #01-03 Use B LH25: No activity to report.

Activity Progress Narrative:

Kent Purchase and Rehab LH25Activity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$134,691.26$0.00Kent County Levy Court2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,840.00

PI NSP 2 Kent
Program Income Account:

$134,691.26$0.00Total Funds Expended

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/1 0/0 2/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,274,909.78

NSP Only - LMMI New Castle County2

Total Projected Budget from All Sources

Match Contributed

$4,274,909.78

$0.00

$0.00

$0.00

$4,274,909.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #02-02

$0.00

$2,508,382.59

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$1,616,007.98

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$4,274,909.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will fund  the purchase and rehabilitate foreclosed homes for resale and rent by low-, moderate-, and middle-
income households for New Castle County's NSP2. 
 

Location Description:

New Castle County's NSP2 Use B activity will focus on census tracts 148.06, 147.05, 148.08, 149.02, 149.03, 139.02, 163.03,
149.05, 107, 103, and 152. 
 

NSP 2 #02-02 Use B: No activity to report.

Activity Progress Narrative:

NCC Purchase & RehabActivity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$4,274,909.78$0.00New Castle County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

$0.00     Program Funds Drawdown $2,658,901.80

PI NSP 2 NCC
Program Income Account:

$4,274,909.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/16 16/16# of Households 0 0 56.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,071.23

NSP Only - LH - 25% Set-Aside New Castle County2

Total Projected Budget from All Sources

Match Contributed

$299,071.23

$0.00

$0.00

$0.00

$299,071.23

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #02-03

$0.00

$239,001.89

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$23,251.03

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$299,071.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will be used for the purchase and rehabilitation of foreclosed homes for resale and rent to households under 50%
AMI. 

Location Description:

New Castle County's NSP2 low-income set-aside activity will focus on census tracts 148.06, 147.05, 148.08, 149.02, 149.03,
139.02, 163.03, 149.05, 107, 103, and 152. 
 

NSP 2 #02-03 Use B LH 25: No activity to report.

Activity Progress Narrative:

NCC Purchase and Rehab LH25Activity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$299,071.23$0.00New Castle County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $275,820.20

PI NSP 2 NCC
Program Income Account:

$299,071.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 2/0 4/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,748.60

NSP Only - LMMI City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$221,748.60

$0.00

$0.00

$0.00

$221,748.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-02

$0.00

$34,737.70

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$30,179.60

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$220,653.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will be for the City of Wilmington's NSP2 to purchase and rehabilitate foreclosed homes for resale and rent by low-,
moderate-, and middle-income households. 
 

Location Description:

The City of Wilmington's NSP2 purchase and rehab activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 
 

NSP 2 #04-02 Use B: During this quarter, one (1) home was sold. W. 30th Sold: 02/07/2020 HHS-2 B/Non/F 52% Mod 

Activity Progress Narrative:

Wilmington Purchase & RehabActivity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$220,653.48$0.00City of Wilmington2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 1

$0.00     Program Funds Drawdown $190,473.88

PI NSP 2 COW
Program Income Account:

$220,653.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 3/6 5/6# of Households 0 1 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$743,760.94

NSP Only - LH - 25% Set-Aside City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$743,760.94

$0.00

$0.00

$0.00

$743,760.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-03

$0.00

$71,200.94

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$73,087.33

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$519,435.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will be for the City of Wilmington's NSP2 to purchase and rehabilitate foreclosed homes for resale and rent by
households under 50% AMI. 
 

Location Description:

The City of Wilmington's NSP2 activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 
 

NSP 2 #04-03 Use B LH25: No activity to report.

Activity Progress Narrative:

Wilmington Purchase and Rehab LH25Activity Title:

Project Number:

2

Project Title:

Purchase & Rehab

$519,435.77$0.00City of Wilmington2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

$0.00     Program Funds Drawdown $446,348.44

PI NSP 2 COW
Program Income Account:

$519,435.77$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/2 0/0 3/2# of Households 0 0 100.00

0 3/2 0/0 3/2# Owner Households 0 0 100.00

3 / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,165.35

NSP Only - LMMI Kent County Levy Court2

Total Projected Budget from All Sources $47,165.35

$0.00

$0.00

$47,165.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #01-04

$0.00

$25,120.26

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$20,338.35

N/A

12/31/2020

$0.00

To Date

08/31/2010

 (  )

$46,863.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Kent AdminActivity Title:

Project Number:

3

Project Title:

Administration

$46,863.35$0.00Kent County Levy Court2

$0.00     Program Funds Drawdown $26,525.00

PI NSP 2 Kent
Program Income Account:

$46,863.35$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

This activity will be to administer Kent County's NSP2, which will provide finance mechanisms for the purchase of foreclosed
homes, and will purchase and rehabilitate foreclosed homes for resale and rent by low-, moderate-, and middle-income
households.

Location Description:

Kent County's NSP2 administrative activity will focus on census tracts 402.02, 405, 418.01, and 422.02. Effective with the
Substantial Amendment approved on February 26, 2016, the following Census Tracts were added: 410, 415, 430 and 433 --
combined former 2000 Census tracts 406 and 408. Three of the four Census tracts in the expanded area are contiguous to the
initial target area and are contiguous or are located within the NSP 1 zip code areas of Kent County.  One Census tract lies
outside the initial target area.  Housing conditions in all Census tracts continue to present a need for further attention from the
program. The purpose of the program will not change nor will the scope of its activities and its beneficiaries. 

NSP 2 #01-04 Admin: No activity to report.

NOTE: The total funds expended listed in the DRGR reports is incorrect. DRGR continues to add an additional $497.46 to total
amount of admin funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,840.38

NSP Only - LMMI New Castle County2

Total Projected Budget from All Sources

Match Contributed

$568,840.38

$0.00

$0.00

$0.00

$568,840.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #02-04

$0.00

$67,031.09

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$351,604.38

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

 (  )

$568,840.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity will be to administer New Castle Count's NSP2, which will provide finance mechanism for the purchase of
foreclosed homes, and will purchase and rehabilitate foreclosed homes for resale and rent by low-, moderate-, and middle-
income households. 
 

Location Description:

New Castle County's NSP2 administrative activity will focus on census tracts 148.06, 147.05, 148.08, 149.02, 149.03, 139.02,
163.03, 149.05, 107, 103, and 152. 

NSP 2 #02-04 Use Admin: No activity to report.

Activity Progress Narrative:

NCC AdminActivity Title:

Project Number:

3

Project Title:

Administration

$568,840.38$0.00New Castle County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $217,236.00

PI NSP 2 NCC
Program Income Account:

$568,840.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,241.71

NSP Only - LMMI Sussex County2

Total Projected Budget from All Sources

Match Contributed

$71,241.71

$0.00

$0.00

$0.00

$71,241.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #03-03

$0.00

$26,517.71

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$26,517.71

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

 (  )

$71,241.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity will be to administer Sussex County's NSP2, which will provide financing mechanisms for the purchase of
foreclosed homes for resale and rent to by low-, moderate-, and middle-income households and help stabilize neighborhoods. 

Location Description:

The Sussex County NSP2 Administration activity will focus on census tracks 509, 510.01, and 511. 

NSP 2 #03-03 Admin: No activity to report.

Activity Progress Narrative:

Sussex AdminActivity Title:

Project Number:

3

Project Title:

Administration

$71,241.71$0.00Sussex County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $44,724.00

PI NSP 2 Sussex
Program Income Account:

$71,241.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,920.63

NSP Only - LMMI City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$221,920.63

$0.00

$0.00

$0.00

$221,920.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-04

$0.00

$37,659.55

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$55,439.63

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

 (  )

$221,920.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity will be to administer the City of Wilmington's NSP2, which will provide finance mechanism for the purchase of
foreclosed homes, and will purchase and rehabilitate foreclosed homes for resale and rent by low-, moderate-, and middle-
income households. 

Location Description:

The City of Wilmington's NSP2 administrative activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 

NSP 2 #04-04 Use Admin: No activity to report.

Activity Progress Narrative:

Wilmington AdminActivity Title:

Project Number:

3

Project Title:

Administration

$221,920.63$0.00City of Wilmington2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $166,481.00

PI NSP 2 COW
Program Income Account:

$221,920.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,708.00

NSP Only - LMMI Delaware State Housing Authority2

Total Projected Budget from All Sources

Match Contributed

$452,708.00

$0.00

$0.00

$0.00

$452,708.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #05-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/31/2020

$0.00

To Date

07/30/2010

 (  )

$452,708.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity will be used to administer Delaware's NSP2 program.

Location Description:

The DSHA NSP2 Administration activity will focus on all eligible NSP2 census tracts in Delaware. 

NSP 2 #05-01 Use Admin: No activity to report.

Activity Progress Narrative:

DSHA AdminActivity Title:

Project Number:

3

Project Title:

Administration

$452,708.00$0.00Delaware State Housing Authority2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $452,708.00

NSP 2 PI - DSHA Admin
Program Income Account:

$452,708.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

4 / DemolitionProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,000.00

NSP Only - LMMI City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$301,000.00

$0.00

$0.00

$0.00

$301,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-01

$0.00

$1,000.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$13,557.00

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2011

 (  )

$151,928.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Wilmington DemolitionActivity Title:

Project Number:

4

Project Title:

Demolition

$151,928.00$0.00City of Wilmington2

$0.00     Program Funds Drawdown $138,371.00

PI NSP 2 COW
Program Income Account:

$151,928.00$0.00Total Funds Expended
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Activity Description:

The City of Wilmington's NSP2 purchase and rehab activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 

Location Description:

This activity will be for the City of Wilmington's NSP2 for demolition.

NSP 2 #04-01 Use A: No activity to report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

5 / Redevelopment of Vacant and Abandoned PropertiesProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI New Castle County2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NSP2 #02-01

Jan 1 thru Mar 31, 2020

Activitiy Category:

12/31/2020

To Date

08/31/2010

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

NCC RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelopment of Vacant and Abandoned

PI NSP 2 NCC
Program Income Account:
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$1,107,138.11

Total Projected Budget from All Sources

Match Contributed

$1,107,138.11

$0.00

$0.00

$0.00

$1,107,138.11

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$573,196.18

$0.00 $676,724.89

$0.00

N/A

$0.00

$1,107,138.11

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity will fund  the redevelop abandoned and vacant homes for resale and rent by low-, moderate-, and middle-income
households for New Castle County's NSP2. 

Location Description:

New Castle County's NSP2 Use B activity will focus on census tracts 148.06, 147.05, 148.08, 149.02, 149.03, 139.02, 163.03,
149.05, 107, 103, and 152. 

NSP 2 #02-01 Use E: No activity to report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,107,138.11$0.00New Castle County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

115/123# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/0 68/123 115/123# of Households 0 0 65.22

0 7/0 68/123 115/123# Owner Households 0 0 65.22

$0.00     Program Funds Drawdown $430,413.22

$1,107,138.11$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,798,996.88

NSP Only - LH - 25% Set-Aside New Castle County2

Total Projected Budget from All Sources

Match Contributed

$1,798,996.88

$0.00

$0.00

$0.00

$1,798,996.88

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #02-05

$0.00

$286,223.49

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$729,410.10

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$1,798,996.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will fund  the redevelop abandoned and vacant homes for resale and rent by low-, moderate-, and middle-income
households for New Castle County's NSP2. 

Location Description:

New Castle County's NSP2 Use B activity will focus on census tracts 148.06, 147.05, 148.08, 149.02, 149.03, 139.02, 163.03,
149.05, 107, 103, and 152. 

NSP 2 #02-05 Use E LH 25: No activity to report.

Activity Progress Narrative:

NCC Redevelopment LH25Activity Title:

Project Number:

5

Project Title:

Redevelopment of Vacant and Abandoned

$1,798,996.88$0.00New Castle County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,069,586.78

PI NSP 2 NCC
Program Income Account:

$1,798,996.88$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/5 0/0 9/5# of Households 0 0 88.89

0 8/5 0/0 9/5# Owner Households 0 0 88.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,949,925.95

NSP Only - LMMI City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$1,949,925.95

$0.00

$0.00

$0.00

$1,949,925.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-05

$0.00

$431,392.81

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$188,526.32

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2011

Direct ( HouseHold )

$1,946,964.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will be for the City of Wilmington's NSP2 to redvelop abandoned and vacant homes for resale and rent by low-,
moderate-, and middle-income households.

Location Description:

The City of Wilmington's NSP2 redevelopment activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 

NSP 2 #04-05 Use E: No activity to report.

Activity Progress Narrative:

Wilmington RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelopment of Vacant and Abandoned

$1,946,964.11$0.00City of Wilmington2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/23# of Housing Units 0

$0.00     Program Funds Drawdown $1,758,437.79

PI NSP 2 COW
Program Income Account:

$1,946,964.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 13/23 14/23# of Households 0 0 92.86

0 0/0 13/23 14/23# Owner Households 0 0 92.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,981.04

NSP Only - LH - 25% Set-Aside City of Wilmington2

Total Projected Budget from All Sources

Match Contributed

$848,981.04

$0.00

$0.00

$0.00

$848,981.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 #04-06

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$52,871.15

$0.00

N/A

12/31/2020

$0.00

To Date

08/31/2010

Direct ( HouseHold )

$848,981.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will be for the City of Wilmington's NSP2 to redvelop abandoned and vacant homes for resale and rent by low-
income households.

Location Description:

The City of Wilmington's NSP2 redevelopment activity will focus on census tracts 16, 9, 6.02, 8, 5, 3, 7, 21, 22, and 23. 

NSP 2 #04-06 Use E LH 25: No activity to report.

Activity Progress Narrative:

Wilmington Redevelopment LH25Activity Title:

Project Number:

5

Project Title:

Redevelopment of Vacant and Abandoned

$848,981.04$0.00City of Wilmington2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $796,109.89

PI NSP 2 COW
Program Income Account:

$848,981.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 21/5 0/0 21/5# of Households 0 0 100.00

0 21/5 0/0 21/5# Owner Households 0 0 100.00
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