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$2,563,168.00

Disasters:

No Disasters Found
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Narratives
Summary of Distribution and Uses of NSP Funds:
Lake County has the benefit of being in the middle of undertaking a major NSP 1 program, and it has learned much from it. 
It applied what it has learned to selecting areas for undertaking NSP 3 activities.  One of the first lessons is that, given the
level of funding, the program is not likely to have any significant impact in some of the highest rated areas for distress. 
They either have levels of deterioration that is beyond the scope of the program, or involve areas where it is highly unlikely
that even renovated housing units could be sold at any price.  Early on it was determined that just because an area had
“great need” did not mean it was an area where a positive impact could be made with the funds available. Lake County
obtained a spreadsheet printout of all of the NSP 3 HUD Needs data.  It eliminated those block groups in Gary, Hammond
and East Chicago.  It also eliminated those areas where the area need score was below the State level of 17.  The County
looked closely at all block and block group areas in the Urban County, which had NSP 3 levels from 17-20.  While there are
areas with ratings of 19, most were determined to be places where it was not likely to be able to undertake a successful
program of acquisition, rehabilitation and resale.  Since the County has had success with this activity (so far) under NSP 1, it
was decided to continue to do what is successful.  The County looked closely at areas where it had success acquiring and
renovating units under NSP 1.  It hopes to be able to parlay this into a greater impact on the general area.  Thus, it looked
closely at areas where it either had undertaken houses in the area, or close to the area.  It also looked at areas where other
programs were being undertaken.  This meant it looked most closely at areas within the five communities in which it
operated under NSP 1.  These are Lake Station, Hobart, Crown Point, Merrillville and Highland.  Some of these were easy to
eliminate.  Crown Point and Highland had no areas that met the State distress level, and were dropped from consideration. 
So, emphasis was placed on areas within the other three communities that met the minimum NSP 3 distress level. The
County looked at a number of different areas in these communities, and sent a number of them to HUD.  Some were
determined to not meet the needed criteria, others were too big, or were in an area where success in carrying out the
activity was not likely. There was also a consideration of size.  As was learned in NSP 1 the public body is really playing
“Russian Roulette” in attempting to gain decent housing in areas where it is likely they can be successfully remodeled and
sold.  As any realtor knows many factors enter into this.  There is job location, shopping, general environment, emergency
assistance, schools, crime, other amenities and so on.  The County found that in NSP 1 that the real estate slogan “location,
location, location” is, in fact, true.  The County is competing against real estate investors seeking cheap purchases for minor
fix up and sale, or to rent.  So, the area (s) selected must contain enough foreclosed, vacant, or abandoned structures to
make it likely that the County will be able to successfully obtain units that have a good chance for successful remodeling and
re> During the winnowin

Summary of Distribution and Uses of NSP Funds:
g process the County considered all of these factors, made use of its extensive NSP 1 experience, talked to realtors, partners
and others knowledgeable in the housing market.  In the end the County submitted 10 different potential areas for HUD
determination of meeting the HUD need criteria, plus myriad of other considerations that must be considered for a
successful program.  In the end, impact will depend on how successful are the outcomes of the activities undertaken.  This
will no

How Fund Use Addresses Market Conditions:
The primary data source was the HUD Foreclosure Need website and information obtained there.  A print out of all block
groups in Lake County was created.  From this, areas were removed that were in the Cities of Hammond, Gary and East
Chicago, as well as those that did not meet the required qualifying NSP 3 score.  Then discussions were held with groups the
County will partner with for activities.  The County also reviewed areas where the County has made an effort to target other
activities (i.e. CDBG, HOME, NSP 2, etc.) to support neighborhood stabilization and revitalization.  As the County narrowed
down the target area possibilities, it supplemented the HUD data with updated U.S. Census data from American Fact finder
for the period 2005-09.

Active
QPR Contact:Grant Status:
Timothy Brown

Grant Award Amount:
$1,613,168.00
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$0.00
$1,578,513.27$0.00

Total Obligated

$448,049.08

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$2,193,854.18

$0.00 $775,702.58

     Program Funds Drawdown

To Date

$2,193,854.18
$2,193,854.18

Overall

Program Income Received

$0.00
$0.00

Ensuring Continued Affordability:
Continued affordability will be ensured for the entire period of affordability through monitoring that follows the specific HOME
requirements as defined in 24 CFR 92.252 for a rental project, and 92.254 for a homeowner.

Definition of Blighted Structure:
Blighted Structure- a structure that has been abandoned or foreclosed as both terms are defined in the Housing Recovery
Act of 2008, as modified subsequently by HUD and the Dodd-Frank Act of 2011, or has violations of local building, housing
maintenance, or health codes, or is in a deteriorated condition through lack of upkeep or maintenance.
Blighted Area means an area which by reason of the presence of a substantial number of blighted, deteriorated or
deteriorating structures, the predominance of defective or inadequate street layout in relation to size, adequacy,
accessibility, or usefulness, unsanitary or unsafe conditions, deterioration of site or other improvements, diversity of
ownership, tax or special assessment delinquency exceeding the fair market value of the land, defective or unusual
conditions of title, or the existence of conditions which endanger life or property by fire or other causes, or any combination
of such factors, substantially impairs or arrests the sound growth of an area, retards the provision of housing
accommodations, or constitutes an economic or social liability and is a menace to the public health, safety, morals or welfare
in its present condition and use.

Definition of Affordable Rents:
For any NSP 3 funded activity, “affordable rents” shall be defined as rent that does not exceed 30% of a household’s gross
income as determined using the Section 8 method of income determination.  HUD’s Fair Market Rent schedule for the Gary
PSMA will be used.  Should any rent gap be present, funds for this gap will be required from other sources of funding

Housing Rehabilitation/New Construction Standards:
The minimum housing rehabilitation standard for the Lake County NSP3 shall be the HUD HQS.  That said, it is the intent of
the County to rehabilitate these units to a much higher standard, just as it did with NSP1 funds.  It is the intent to make units
undertaken with NSP3 funds “the best house on the block” within cost limitations.
The County will be required to conduct rehabilitation in accord with the local codes applicable to the location of the unit.  All
appliances will be Energy Star.  All replaced plumbing will be water efficient toilets, showers and faucets.  All gut
replacement or new construction will be HUD standard for Energy Star qualified New Homes.  Other rehabilitation will meet
these standards to the extent applicable for the rehabilitation work undertaken.  For example, appliances, if replaced, will be
Energy Star-46 labeled products.

Procedures for Preferences for Affordable Rental Dev.:
itions                                                     $15,000-$40,000                           &n

Vicinity Hiring:
The jurisdiction certifies that it will, to the maximum extent feasible, provide for hiring of employees that reside in the
vicinity of NSP3 funded projects or contract with small businesses that are owned and operated by persons residing in the
vicinity of NSP3 projects.  Lake County will make attempts to see that persons and/or companies from the NSP 3 target areas
are engaged and/or hired.  Given the two target areas are all residential, and one is very small, this may be quite difficult in
the Merrillville and Hobart areas.  In Whiting, which includes a commercial area, involving area companies may be
possible.    The second areas for engaging such persons will be the Cities of Whiting, Hobart and Merrillville.  Urban Lake
County has long defined the hiring preference “vicinity” for the CDBG program to be all of Lake County.  It will use this same
definition of “vicinity” for NSP 3 as the third preference.  The County will spell out in advertisements for contractor, and in
construction contracts, the requirement that contractors must make a “best faith effort” to meet Section 3 goals and
standards when hiring new employees for NSP 3 projects.

Procedures for Preferences for Affordable Rental Dev.:
The jurisdiction certifies that it will be abide by the procedures described in its NSP3 Abbreviated Plan to create preferences
for the development of affordable rental housing for properties assisted with NSP3 funds.   
ACTIVITY                                                                       HOME SUBSIDY                                         UNIT MUST REMAIN
AFFORDABLE
                                                                                                                                                                   FOR AT LEAST:            
                                                                                                                                           Homebuyer New Construction
Acquisition                                         LESS THAN $15,000                                                      5 YEARS     , , Rehab/Acquis

Grantee Contact Information:
TIMOTHY A BROWN, EXECUTIVE DIRECTOR
brownta@lakecountyin.org
219-755-3231
2293 NORTH MAIN STREET, CROWN POINT  IN  46307

$0.00 $2,026,562.35Total Funds Drawdown

$0.00
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$0.00Total Funds Expended $2,026,562.35

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 99.99% .00%.00%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $2,472,920.68 $.00$.00

Limit on Public Services $241,975.20 $.00$.00

Limit on Admin/Planning $161,316.80 $90,000.00$90,000.00

Limit on Admin $.00 $90,000.00$90,000.00

Most Impacted and Distressed $.00 $.00$.00

Progress towards LH25 Requirement $640,792.00 $502,802.67

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP3 - 1, ACQUISTION/REHABILITATION/RESALE $0.00 $1,783,076.62 $1,111,612.86

NSP3 - 2, ACQUISITION/REHABILATION/RENTAL $0.00 $520,777.57 $403,292.00

NSP3 - 3, ADMINISTRATION $0.00 $90,000.00 $63,608.41

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 502,802.67IN-PACT, INC.2 $ 0.00

$ 1,523,759.68Lake County $ 0.00

The Department is working on selling the remaining property of the two that were constructed during 2020 and 2021.  There
has been some interest but no buyers.  Once this property is sold the Department will built more houses with the program
income from the sale of theses homes.
In addition, Habitat for Humanity of NWI built two homes in 2020-2021 and sold them both. The LCRDC has granted Habitat
another six residential lots to built house in the near future.
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