
January 1, 2020 thru March 31, 2020 Performance

B-11-MN-13-0005Grant:

Macon, GAGrantee:

Grant Number:
B-11-MN-13-0005

Grantee Name:
Macon, GA

LOCCS Authorized Amount:
$1,503,897.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

03/09/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$1,503,897.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

Information on the City of Macon’s CDBG Target Areas, as well as other areas covered under the NSP 1 program were analyzed by City staff
using HUD-generated data and HUD NSP 3 Mapping Tool in order to determine which areas of the City were eligible for NSP 3 funding.  Once
these areas were identified, determination of the Area of Greatest need was made through a selective process of assessing where the impact
of NSP 3 funds would be the greatest, based on other previous, ongoing and planned development and investment being made in order to
stabilize the area.  
                                                                    
 The City’s approach to determining the area of greatest need for this NSP 3 grant was to narrow its focus to an area where prior and current
development activities along with the infusion of new NSP 3 dollars could reasonably be expected to be a stabilizing factor and a catalyst for
further development in the defined area.  Because such a large portion of the city falls within NSP 3-eligible areas, the city sought to identify a
discrete project where the impact and benefit of NSP 3 funding would be apparent immediately. After identifying such a project, a map was
generated using the HUD NSP 3 Mapping Tool that included the project location and immediate surrounding neighborhood, and this area was
selected as the city’s area of greatest need for the purposes of this grant.
 
While there is great need for this funding throughout many of Macon’s neighborhoods, it is the understanding of the City’s NSP 3 planning staff
that this funding should be focused where it can show the best results and most impact.  For that reason, the City wishes to build upon the
ongoing efforts to revitalize an important neighborhood which has direct access to bus routes, is directly adjacent to the city’s core, and is
close to important services that the targeted residents will utilize.  It is our belief that the most appropriate use of these funds is to build upon
such a promising redevelopment while continuing to protect and strengthen the investments that the City and its partners have made in this
neighborhood in recent years.   

How Fund Use Addresses Market Conditions:

Because of weak market conditions within the City’s neighborhoods and a paucity of suitable eligible housing stock, the City’s NSP3 plan
focuses on creating quality affordable rental housing that serves a high-demand population.  This approach also builds upon previous
investments in the targeted area of greatest need and will go a long way toward helping to stabilize the selected neighborhood.

Ensuring Continued Affordability:

The City of Macon will ensure continued affordability for NSP3 assisted housing by long-term monitoring. As outlined in all funding contracts
and Declaration of Covenants, Conditions, and Restrictions (CC&Rs), rental property owners/managers are required to maintain complete files
to comply with program reporting requirements and to make their records available to authorized agents of the local and federal government.
Desk reviews and on-site monitoring will provide an on-going assessment to assure the rental units assisted with NSP3 funds are being
utilized in accordance with all laws, regulations, and policies that govern the program. City of Macon staff will be responsible for reviewing
information from property owners/managers as it relates to laws, regulations, and policies. Throughout the compliance period, property
owners/managers must complete and submit an Annual Compliance Report. The report will update staff on the status of the NSP3 assisted
units and property. Staff will schedule on-site monitoring visits annually. The length of the compliance period is determined by the amount of
NSP3 funds invested per unit in the project. The compliance period, also known as the affordability period, is determined at the time of the
initial commitment. The length of the compliance period is also outlined in the legal documentation filed on the property.  For the purposes of
this grant, there will be a blanket 20-year compliance period of affordability for the rental housing that is developed or assisted with NSP 3
funds.  If the resale of NSP-assisted property is completed prior to the end of the affordability period, the principal amount of the loan is
immediately due and payable to the City. Recaptured funds will be returned to the NSP Trust fund as program income and be used for
additional activities in accordance with the NSP program.  If an owner of a single-family unit ceases to occupy the property as his/her

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$1,503,897.00
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$0.00

N/A

$1,503,897.00

$0.00

$0.00

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,503,897.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$1,503,897.00

$1,503,897.00

$1,503,897.00

Overall

Program Income Received

$0.00

$0.00

primary residence, or if the home is rented, sold, or title is transferred before the affordability period expires, the funds provided by the City of
Macon will be subject to recapture. In the case of the proposed activities, however, NSP 3-assisted properties will not be sold, but owned
by Georgia Behavioral Health Services and rented to eligible individuals/families throughout the period of affordability.  Therefore, we do not
expect any direct proceeds from the NSP 3 investment, as rents, which will be heavily subsidized due to the special population being served,
will go directly toward operation, maintenance, and services associated with the Permanent Supportive Housing. The on-site monitoring visits
will be to determine compliance with tenant income eligibility requirements, maximum allowable rental rates, physical property standards, and
affirmative fair marketing laws.                                                                                                       &n

Ensuring Continued Affordability:

bsp;                                

Definition of Blighted Structure:

 For the Purposes of NSP 3, a Blighted Structure is defined as one which exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare;  or is found to be unfit for human habitation or for commercial, industrial, or
business use due to dilapidation and which is not in compliance with applicable codes; (ii) which has defects increasing the hazards of fire,
accidents, or other calamities; (iii) which lacks adequate ventilation, light, or sanitary facilities; (iv) in which other conditions exist rendering
such a dwelling, building, or structure unsafe or unsanitary, or dangerous or detrimental to the health, safety, or welfare, or otherwise inimical
to the welfare of the residents of the city; or (v) which is a vacant, dilapidated dwelling, building, structure, or property in which drug crimes are
being committed.                                                                                                                                               

Definition of Affordable Rents:

The City of Macon NSP 3 plan will follow the State of Georgia’s requirements and require NSP 3 projects to follow the affordability
requirements for the HUD HOME program as set forth in 24 CFR 92.252 (2) (2) for rental housing and in 24 CFR 92.254 for homeownership
housing, based on the amount of NSP funds provided for each project. All rental housing affordability restrictions will be imposed by deed
restrictions. When there is more than one financing source (besides NSP) imposing land use restrictions on a project, the most restrictive
requirements will apply to the project.                                                                                                                                                  

Housing Rehabilitation/New Construction Standards:

 All NSP assisted rehabilitation must meet the minimum housing codes as defined in Chapter 6 of the City of Macon’s code of ordinances.
Building standards are established by the City of Macon’s Inspections and Fees Department in conjunction with the 2006 International Building
Code as established by the Georgia Department of Community Affairs and may be revised from time to time. In addition, all units must meet
HUD’s Housing Quality Standards (HQS) as set forth in 24 CFR 982.401. Local housing rehabilitation standards have been adopted by the
Economic and Community Development Department of the City of Macon.  These standards may be updated from time to time as needed to
address new issues and concerns.  Newly constructed housing must meet the 2006 International Energy Code. The City of Macon shall also
require that all housing construction incorporate modern, green building and energy-efficiency improvements in all NSP activities to provide for
long-term affordability and increased sustainability.                                                                                                                                       

Vicinity Hiring:

While the defined Area of Greatest Need for this project is targeted to a small geographical location, contract provisions in all sub recipient
agreements and primary construction contracts will include language specifying preferences for local vicinity hiring, and the City will coordinate
these vicinity hiring provisions with its Section 3 program requirements.

Procedures for Preferences for Affordable Rental Dev.:

In the City of Macon’s proposed NSP 3 plan, 8 of the 10 units to be redeveloped as affordable rental housing, or 80%, will be reserved for
individuals or families with income levels at or below 50% AMI.   2 of those 10 units will be reserved for individuals or families between 50-
120% AMI.

Grantee Contact Information:

NSP3 Program Administrator Contact Information
  Name (Last, First)
Jackson, Wanzina
  Email Address
wanzina.jackson@macon.ga.us
  Phone Number
478-751-7190      
  Mailing Address
200 Cherry St, Suite 300, Macon, GA 31201                                                                       

$0.00 $1,503,897.00Total Funds Drawdown
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$0.00$0.00Match Contributed

The project is complete.  We received the final Energy Star certification.  The project is compliant with those
standards.  Security systems have been installed in all units.  All units have been occupied and demographics have
been entered into the DRGR system.  100% drawdown of grant funds has been accomplished and the national
objectives have been achieved.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$35,770.77

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$35,770.77

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$225,584.55

Target

$150,389.70

Minimum Non-Federal Match

Progress towards LH25 Requirement $375,974.25 $900,247.06

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Acquisition $0.00 $44,462.26 $44,462.26

002, Third Neighborhood: Redevelopment of Abandoned, $0.00 $1,370,040.97 $1,370,040.97

003, Demolish Blighted Properties surrounding ¿Third $0.00 $53,623.00 $53,623.00

004, Administration $0.00 $35,770.77 $35,770.77

Most Impacted and Distressed Expended $0.00 $0.00

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

001 / AcquisitionProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,731.07

NSP Only - LH - 25% Set-Aside Macon-Bibb Co. Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$30,731.07

$0.00

$0.00

$0.00

$30,731.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001-201(a)-LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

05/01/2011

Direct ( HouseHold )

$30,731.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of NSP-eligible properties for Third Neihborhood Redevelopment

Location Description:

East Macon; Third Neihborhood Redevelopment

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$30,731.07$0.00Macon-Bibb Co. Land Bank Authority

$0.00     Program Funds Drawdown $30,731.07

$30,731.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,731.19

NSP Only - LMMI Macon-Bibb Co. Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$13,731.19

$0.00

$0.00

$0.00

$13,731.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001-201(a)-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

05/01/2011

Direct ( HouseHold )

$13,731.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of NSP-eligible properties for Third Neihborhood Redevelopment

Location Description:

East Macon; third Neighborhood Redevelopment

Activity Progress Narrative:

Acquisition--LMMIActivity Title:

Project Number:

001

Project Title:

Acquisition

$13,731.19$0.00Macon-Bibb Co. Land Bank Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,731.19

$13,731.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Macon-Bibb Co. Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001-201(i)--LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

05/01/2011

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Cancelled

Activity Description:

  It is the goal of the project to minimize displacement, but in the event that it is necessary to acquire occupied properties, the
Authority will relocate tenants, as required under the URA and NSP requirements.  

Location Description:

East macon; Third Neighborhood Redevelopment

Activity Progress Narrative:

RelocationActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00Macon-Bibb Co. Land Bank Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

002 / Third Neighborhood: Redevelopment of Abandoned,Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$869,515.99

NSP Only - LH - 25% Set-Aside Georgia Behavioral Health Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$869,515.99

$0.00

$0.00

$0.00

$869,515.99

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

002-202-LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/01/2014

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$869,515.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Third Neighborhood RedevelopmentActivity Title:

Project Number:

002

Project Title:

Third Neighborhood: Redevelopment of Abandoned,

$869,515.99$0.00Georgia Behavioral Health Services, Inc.

$0.00     Program Funds Drawdown $869,515.99

$869,515.99$0.00Total Funds Expended
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Activity Description:

Construction of 8 units (4 duplexes) of permanent supportive housing for individuals and families at or below 50% AMI.

Location Description:

East Macon; Third Neighborhood Redevelopment

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8#Low flow toilets 0

10/8#Low flow showerheads 0

10/8#Units with bus/rail access 0

10/8#Units exceeding Energy Star 0

10/4#Sites re-used 0

10/8#Units ¿ other green 0

10/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 0

10/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,524.98

NSP Only - LMMI Georgia Behavioral Health Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$500,524.98

$0.00

$0.00

$0.00

$500,524.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

002-202-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/01/2014

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$500,524.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 2 units (1 duplex) of permanent supportive housing for individuals and families between 50% and 120% of AMI.

Location Description:

East Macon; Third Neighborhood Development

Activity Progress Narrative:

Third Neighborhood Redevelopment-LMMIActivity Title:

Project Number:

002

Project Title:

Third Neighborhood: Redevelopment of Abandoned,

$500,524.98$0.00Georgia Behavioral Health Services, Inc.

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $500,524.98

$500,524.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

003 / Demolish Blighted Properties surrounding ¿ThirdProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,623.00

NSP Only - LMMI Georgia Behavioral Health Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$53,623.00

$0.00

$0.00

$0.00

$53,623.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

003-201(d)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

01/01/2012

Area (  )

$53,623.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Demolish Blighted PropertiesActivity Title:

Project Number:

003

Project Title:

Demolish Blighted Properties surrounding ¿Third

$53,623.00$0.00Georgia Behavioral Health Services, Inc.

$0.00     Program Funds Drawdown $53,623.00

$53,623.00$0.00Total Funds Expended
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Activity Description:

Demolition of blighted structures within the Third Neighborhood Redevelopment

Location Description:

East Macon; Third Neighborhood Redevelopment

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

004 / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A City of Macon Economic and Community

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Admin

Activitiy Category:

03/11/201403/11/2011

 (  )

Responsible Organization:

Administration Under Way

AdministrationActivity Title:

Project Number:

004

Project Title:

Administration
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Overall

$35,770.77

Total Projected Budget from All Sources

Match Contributed

$35,770.77

$0.00

$0.00

$0.00

$35,770.77

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

$35,770.77

Most Impacted and Distressed Expended $0.00

Activity Description:

Program Administration

Location Description:

N/A

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$35,770.77$0.00City of Macon Economic and Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,770.77

$35,770.77$0.00Total Funds Expended
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