
Grant Balance
Average of Last 3 

Months Draws

$13,926 $0

$524,857 $70,919

$646,389 $207,748

$1,157,242 $0

$1,744,177 $0

$7,563,124 $342,735

$7,647,218 $354,416

$7,695,893 $4,059

$8,754,659 $30

$9,026,753 $93,058

$10,568,989 $250,411

$14,470,733 $0

$23,623,455 $514,636

$137,471,098 $4,146,505

$416,940,342 $10,555,308

$647,848,855 $16,537,289

As part of grant oversight efforts, HUD has established the following target closeout dates for the grants originating in 2006 through 2010. If a grantee is not spending at a pace to 

complete the recovery activities by these target dates, HUD will evaluate the grantees capacity and will provide technical assistance to advance the grantee towards closeout. While not 

statutory, these target deadlines are intended to focus all parties on the goal of timely recovery.   

The Last Month Spending amount is the sum of vouchers both submitted to LOCCS and Completed in LOCCS during the reporting month. A voucher submitted on the last day of the 

previous month and completed in the reporting month will not be included in the Last Month Spending amount.

CDBG-DR Targeted Closeout Dates

2008 Grants (Grant Numbers begin with B-08-)---------------Past Target Date

1 of 1

Grantee Spending Status

Slow Spender = if Required monthly pace is greater than Last month draws and the grant status is active

On Pace = if Required monthly pace is less than Last month draws and the grant status is active

Target Closeout Dates  

The Department has reviewed the spending performance of CDBG-DR grants awarded in response to disasters in 2006 and 2008. In May 2013, HUD reviewed historical data on 

quarterly disbursements of funds from these appropriations. When averaged across grants, for Hurricanes Katrina, Rita, and Wilma; the Mid-West Floods; and Hurricane IKE grantees 

expended 18% of their budgeted grant amounts by the end of Year 2, 54% by the end of Year 4, and 72% by the end of Year 6. Starting with Year 4, grantees expend approximately 

10% of the total budgeted grant amount per year. This analysis concluded that most CDBG-DR funded recovery activity is completed within three to four years, and the recovery of 

CDBG-DR grantees is largely complete after six years. The Department recognizes that there are many things that could disrupt recovery efforts: litigation, subsequent disasters, limited 

construction seasons due to weather, or other extenuating circumstances.  Nevertheless, HUD has determined that eight to ten years after a disaster, it is unlikely that a grantee will be 

able to identify new eligible activities that are connected to the event. Therefore, the Department’s expectation is that CDBG-DR grants will closeout eight to ten years from the grant 

Texas - GLO B-08-DI-48-0001 $3,113,472,856 Slow Spender

Total $6,127,273,180 --

Indiana - OCRA B-08-DI-18-0001 $372,546,531 Slow Spender

Louisiana B-08-DI-22-0001 $1,093,212,571 Slow Spender

Illinois B-08-DI-17-0001 $193,700,004 Slow Spender

California B-08-DI-06-0001 $54,531,784 Ready to Close

Indiana - OCRA B-08-DF-18-0001 $67,012,966 Slow Spender

Puerto Rico B-08-DI-72-0001 $29,982,887 Slow Spender

Missouri B-08-DI-29-0001 $97,605,490 Slow Spender

Arkansas B-08-DI-05-0001 $90,475,898 Slow Spender

Tennessee B-08-DI-47-0001 $92,517,890 Ready to Close

Iowa B-08-DI-19-0001 $734,178,651 Slow Spender

Iowa B-08-DF-19-0001 $156,690,815 Slow Spender

Mississippi B-08-DI-28-0001 $11,722,116 Slow Spender

Mississippi B-08-DF-28-0001 $2,281,287 Ready to Close

Illinois B-08-DF-17-0001 $17,341,434 Slow Spender
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