

HUD NSP-1 Reporting



Northern Mariana Islands NSP-1 Grant Amount is \$364,162



\$0,000 (0.0%) has been committed

\$0,000 (0.0%) has been expended

Mar 2010 Grantee Report - Northern Mariana Islands

Grant Number B-08-SN-69-0001
 HUD Region IX
 HUD FO Honolulu FO
 State Northern Mariana Islands

	Total Grant		LH25 Requirement	
	Grantee	National Average	Grantee	National Average
Total NSP Funding	\$364,162		\$91,041 *	
Cum. Commitments Through Mar As % of Total Amount	\$0 0.0%	44.3%	\$0 0.0%	49.8%
Commitments During Mar Monthly Trend Goal for Mar** % of March Trend Goal Met	\$0 \$60,694 0.0%	77.9%	\$0 \$15,174 0.0%	104.3%
Monthly Trend Goal for Apr - Aug** As % of March Trend Goal	\$72,832 120.0%		\$18,208 120.0%	
Expenditures Through Mar As % of Total Amount	\$0 0.0%	19.1%	\$0 0.0%	18.5%
Program Income Through Mar As % of Total Amount	\$0 0.0%	0.4%	N/A N/A	




* The LH25 minimum requirement is 25% of the total grant amount, benefitting households with incomes below 50% AMI.

** The trend goal is the average future monthly commitment rate required in order to fully commit the Total NSP Funding by August 30, 2010

Northern Mariana Islands committed zero during March and needs to average \$72,832 per month for April through August

Northern Mariana Islands Commitments Trend (Monthly Commitments)



HUD NSP-1 Reporting

Mar 2010 Grantee Report - Northern Mariana Islands




Northern Mariana Islands NSP-1 Grant Amount is \$364,162


\$0,000 (0.0%) has been committed

\$0,000 (0.0%) has been expended


Northern Mariana Islands Commitments Trend (Cumulative Commitments)



Northern Mariana Islands Commitments Versus Total Grant Amount



Northern Mariana Islands Expenditures Trend (Monthly Expenditures)



Northern Mariana Islands expended zero during March and needs to average \$10,405 per month for April 2010 through February 2013

HUD NSP-1 Reporting

Mar 2010 Grantee Report - Northern Mariana Islands




Northern Mariana Islands NSP-1 Grant Amount is \$364,162

\$0,000 (0.0%) has been committed

\$0,000 (0.0%) has been expended

Northern Mariana Islands Expenditures Trend (Cumulative Expenditures)



Summary of NSP-1 Reporting Measures and Performance Ratio for Northern Mariana Islands (Cumulative through 04-06-10)

	(A) Projected Measures	(B) Actual Measures	(C) Percentage (B ÷ A)	(D) % of Grant Expended	(E) Performance Ratio (C ÷ D)
Number of homes / properties	5	0	0.0%	↕	↕
Number of hholds / persons served	0	0	0.0%		
Performance for Grantee:			0.00%	0.00%	#DIV/0!
National Average:			21.99%	19.06%	1.15
Above / Below National Average:			Below	Below	#DIV/0!

(A) is the sum of all unit-denominated measures selected by the grantee (for example, "number of foreclosed homes acquired")
 (B) is the sum of all beneficiary-denominated measures selected by the grantee (for example, "number of units rented to beneficiaries")

If the Performance Ratio (E) is 1.00, that indicates that the grantee's achievement of performance measures is in balance with the grantee's expenditure of funds. A ratio above 1.00 indicates better performance (relatively more performance measures achieved in relation to funds expended). A ratio below 1.00 indicates relatively poorer performance.

Northern Mariana Islands NSP-1 Program and Beneficiary Characteristics

BENEFICIARY INCOME RANGE:	Projected Measures	Actual Measures
Below 50% AMI	0.0%	0.0%
50% AMI to 80% AMI	0.0%	0.0%
80% AMI to 120% AMI	0.0%	0.0%

Northern Mariana Islands NSP-1 Unit and Beneficiary Goals and Achievements

NSP-1 ACTIVITY TYPE	Units Goal	Units Achieved	Beneficiary Goal	Beneficiaries Served
Acquisition	5	0	0	0
Clearance	0	0	0	0
Homeownership	0	0	0	0
Land Banking	0	0	0	0
Public Facilities / Economic Development	0	0	0	0
Residential New Construction	0	0	0	0
Residential Rehab	0	0	0	0
Other	0	0	0	0
Total	5	0	0	0

HUD NSP-1 Reporting

Mar 2010 Grantee Report - Northern Mariana Islands



Northern Mariana Islands NSP-1 Grant Amount is \$364,162

\$0,000 (0.0%) has been committed



\$0,000 (0.0%) has been expended

Commitments by Activity Type for Northern Mariana Islands (Cumulative Through 04-02-10)

Acquisition	\$0	0.0%
Clearance	\$0	0.0%
Homeownership	\$0	0.0%
Land Banking	\$0	0.0%
Public Facilities / Economic Development	\$0	0.0%
Residential New Construction	\$0	0.0%
Residential Rehab	\$0	0.0%
Other	\$0	0.0%
Cumulative Commitments	\$0	100.0%

Expenditures by Activity Type for Northern Mariana Islands (Cumulative Through 04-02-10)

Acquisition	\$0	0.0%
Clearance	\$0	0.0%
Homeownership	\$0	0.0%
Land Banking	\$0	0.0%
Public Facilities / Economic Development	\$0	0.0%
Residential New Construction	\$0	0.0%
Residential Rehab	\$0	0.0%
Other	\$0	0.0%
Cumulative Expenditures	\$0	100.0%



Northern Mariana Islands
 March 2010 Grantee Report (current data are as of 04-05-2010, prior data are as of 03-02-2010)

Region IX
 Honolulu FO
 Northern Mariana Islands