
Mar 2010 Grantee Report - Moreno Valley, CA



Moreno Valley, CA NSP-1 Grant Amount is \$11,390,116

\$7,952,368 (69.8%) has been committed


\$0,000 (0.0%) has been expended



* The LH25 minimum requirement is 25% of the total grant amount, benefitting households with incomes below 50% AMI.

** The trend goal is the average future monthly commitment rate required in order to fully commit the Total NSP Funding by August 30, 2010

Moreno Valley, CA committed \$1,616,423 during March and needs to average \$687,550 per month for April through August



Moreno Valley, CA Commitments Trend (Monthly Commitments)

Moreno Valley, CA March 2010 Grantee Report (current data are as of 04-05-2010, prior data are as of 03-02-2010) Region IX Los Angeles FO California



Moreno Valley, CA NSP-1 Grant Amount is \$11,390,116

\$7,952,368 (69.8%) has been committed


\$0,000 (0.0%) has been expended

Mar 2010 Grantee Report - Moreno Valley, CA














Moreno Valley, CA expended zero during March and needs to average \$325,432 per month for April 2010 through February 2013



\$0,000 (0.0%) has been expended

Mar 2010 Grantee Report - Moreno Valley, CA





Summary of NSP-1 Reporting Measures and Performance Ratio for Moreno Valley, CA (Cumulative through 04-06-10)

	(A) Projected Measures	(B) Actual Measures	(C) Percentage (B ÷ A)	(D) % of Grant Expended	(E) Performance Ratio (C ÷ D)
Number of homes / properties	827	66	8.0%	Ŷ	$\hat{\uparrow}$
Number of hholds / persons served	356	27	7.6%	11	\downarrow
		e for Grantee: ional Average: ional Average:		0.00% 19.06% Below	#DIV/0! 1.15 #DIV/0!

Actual

Measures

96.3%

3.7%

0.0%

(A) is the sum of all unit-denominated measures selected by the grantee (for example, "number of foreclosed homes acquired")
(B) Is the sum of all beneficiary-denominated measures selected by the grantee (for example, "number of units rented to beneficiaries")

If the Performance Ratio (E) is 1.00, that indicates that the grantee's achievement of performance measures is in balance with the grantee's expenditure of funds. A ratio above 1.00 indicates better performance (relatively more performance measures achieved in relation to funds expended). A ratio below 1.00 indicates relatively poorer performance.

Moreno Valley, CA NSP-1 Program and Beneficiary Characteristics

BENEFICIARY INCOME RANGE:

Below 50% AMI

50% AMI to 80% AMI

80% AMI to 120% AMI

Moreno Valley, CA NSP-1 Unit and Beneficiary Goals and Achievements

			Beneficiary	,
NSP-1 ACTIVITY TYPE	Units Goal	Units Achieved	Goal	Beneficiaries Served
Acquisition	0	0	0	0
Clearance	0	0	0	0
Homeownership	180	0	180	0
Land Banking	0	0	0	0
Public Facilities / Economic Development	0	0	0	0
Residential New Construction	0	0	0	0
Residential Rehab	647	66	176	27
Other	0	0	0	0
Total	827	66	356	27

Projected

Measures

7.3%

42.1%

50.6%

Mar 2010 Grantee Report - Moreno Valley, CA

SUPARTIMENT CARLOL

Moreno Valley, CA NSP-1 Grant Amount is \$11,390,116

\$7,952,368 (69.8%) has been committed


\$0,000 (0.0%) has been expended

Commitments by Activity Type for Moreno Valley, CA (Cumulative Through 04-02-10)

Acquisition	\$0	0.0%
Clearance	\$0	0.0%
Homeownership	\$0	0.0%
Land Banking	\$1,139,011	14.3%
Public Facilities / Economic Development	\$0	0.0%
Residential New Construction	\$0	0.0%
Residential Rehab	\$6,813,357	85.7%
Other	\$0	0.0%
Cumulative Commitments	\$7,952,368	100.0%

		-
Acquisition	\$0	0.0%
Clearance	\$0	0.0%
Homeownership	\$0	0.0%
Land Banking	\$0	0.0%
Public Facilities / Economic Development	\$0	0.0%
Residential New Construction	\$0	0.0%
Residential Rehab	\$0	0.0%
Other	\$0	0.0%
Cumulative Expenditures	\$0	100.0%

Expenditures by Activity Type for Moreno Valley, CA (Cumulative Through 04-02-10)



Cumulative Expenditures by Activity Type		
	Acquisition (0.0%)	
	Clearance (0.0%)	
	Homeownership (0.0%)	
	Land Banking (0.0%)	
	Public Facilities / Economic Development (0.0%)	
	Residential New Construction (0.0%)	
	Residential Rehab (0.0%)	
	🖬 Other (0.0%)	

Moreno Valley, CA March 2010 Grantee Report (current data are as of 04-05-2010, prior data are as of 03-02-2010) Region IX Los Angeles FO California